



May 7, 2024

Jennifer Lopez
Village of Edgar
PO Box 67
Edgar WI 54426

Re: Change Order #1

Dear Jennifer,

Attache is Change Order No 1 for Switlick & Sons, Inc. During construction on CTH H North, there was about 500 ft of sanitary sewer that could not be replaced by pipe bursting due to the existing watermain being laid in the same trench. Pipe bursting would have caused many leaks in the watermain due to vibrations caused by the pipe bursting process. Instead, this portion of sewer was replaced by open cut trench excavation. In order to accommodate this change, we need to add the open cut price that Switlick bid on CTH H South to the CTH H North portion of the project. The change order doesn't actually add to the contract price, just documents the change in the way this portion of the project is paid. The contract is a unit price contract and the Village pays according to the unit bid prices for the work actually performed.

If you have any questions, please contact us.

Sincerely,

A handwritten signature in black ink, appearing to read "Gary Strand", is written over a light blue horizontal line.

Gary Strand, P.E.
Project Manager

G:\2020-proj\20540057\Cor\240507LtrLopezStrandSwitlickco1.docx

Recommended by Engineer (if required)

Accepted by Contractor

By: Amy Strunk
Title: ENGINEER
Date: MAY 7, 2024

Authorized by Owner

Approved by Funding Agency (if applicable)

By: _____
Title: _____
Date: _____

**SECTION 941
CHANGE ORDER NO.: 1**

Owner: Village of Edgar Owner's Project No.:
 Engineer: Cooper Engineering Company, Inc. Engineer's Project No.: 20540057
 Contractor: Switlick and Sons, Inc. Contractor's Project No.:
 Project: Edgar Wastewater Collection System Improvement
 Contract Name:
 Date Issued: May 13, 2024 Effective Date of Change Order: February 7, 2024

The Contract is modified as follows upon execution of this Change Order:

Description:

The unit prices for C.T.H. H North are amended to add item 7A - Open cut 8" sanitary sewer \$52/linear foot and item 8A - Sanitary sewer bedding material \$10/linear foot from C.T.H. H South. 497 feet of sanitary sewer on C.T.H. H North had to be replaced by open cut due to the close proximity of a watermain.

Attachments:

None

Change in Contract Times

Change in Contract Price

Original Contract Price: \$1,641,619.00	Original Contract Times: Substantial Completion: <u>August 30, 2024</u> Ready for final payment: <u>October 21, 2024</u>
Increase from previously approved Change Orders No. 0 to No. 1: \$0.00	Increase from previously approved Change Orders No.0 to No. 1 Substantial Completion: <u>0</u> Ready for final payment: <u>0</u>
Contract Price prior to this Change Order: \$1,641,619.00	Contract Times prior to this Change Order: Substantial Completion: <u>August 30, 2024</u> Ready for final payment: <u>October 21, 2024</u>
Increase this Change Order: \$0.00	Increase this Change Order: Substantial Completion: <u>0</u> Ready for final payment: <u>0</u>
Contract Price incorporating this Change Order: \$1,641,619.00	Contract Times with all approved Change Orders: Substantial Completion: <u>August 30, 2024</u> Ready for final payment: <u>October 21, 2024</u>