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ENGMMEERS JOINY COKTRACT
DAOCUMEHTS COMMITIEE

CHANGE ORDER

Change Order No. 09

Date of Issuance: August 12,2024

Owner: Village of Edgar

Contractor: Staab Construction Corporation
Engineer:  Cooper Engineering Company
Project: Edgar WWTF Upgrade

Effective Date:
Owner's Contract No.:
Contractor’s Project No.: 4638
Engineer's Project No.: 20540057
Contract Name:

2/2/2023

The Contract is modified as follows upon execution of this

Description: Provide an electrical disconnect at the new fi

$1,160.00)

Change Order:

nal clarifier for ease-of maintenance (add

Modify the current sampler piping in the existing control building to minimize return water to the beginning

of the plant and to properly vent the sampler sumps (add

$3,167.00).

Provide downspouts on the pump building to prevent future mold due to moisture on the exterior (add

$1,434.00).

Replace existing non-functioning valves at the existing chlorine contact tank (add $4,100.00).

Attachments: Explanation for why this needs to be added,

and Staah's proposal.

CHANGE IN CONTRACT PRICE
Original Contract Price:

$7,563,000.00

CHANGE IN CONTRACT TIMES
[note changes in Milestones if applicable]
Original Contract Times:
Substantial Completion: August 30, 2024

Ready for Final Payment: December 30, 2024

days or dates

(IncreaseP[Becrease] from previously approved Change
OrdersNo. 0 toNo. 8 :

$27,113.59

[nerease] [Decrease] from previously approved Change
Orders No._ 0 toNo._8 :

Substantial Completion: 0

Ready for Final Payment: 0

days

Contract Price prior to this Change Order:

$7,590,113.59

Contract Times prior to this Change Order:
Substantial Completion: May 1, 2025

Ready for Final Payment: July 1, 2025

days or dates

@[Bee#ease] of this Change Order:

$9,861.00

@[Qa&m&s&] of this Change Order:
Substantial Completion: _0

Ready for Final Payment: 0

days or dates

Contract Price incorporating this Change Order:

$7,599,974.59

Contract Times with all approved Change Orders:
Substantial Completion: May 1, 2025

Ready for Final Payment: July 1, 2025

days or dates

ACCEPTED:

RECOMMENDER: ) C‘%
B‘I: jztn/\/ jm By: Z £ By: . Ao Z "

Engfneer (if required)

ownér (Authbrized Signature)

Contractor (Authorized Signature)

Title: LN i KPR ~ Title eny Title  Kevin J. Leick, Sr. Vice
Date: 4 / 3 / ‘/2 ol Date 24 Date 7-31=24 ent
P4 7 EICDC* ¢-941, Chahge Order.

Prepared and published 2013 by the Englneers Joint Contract Documents Committee.
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