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ENGINEERS JOINT CONTRACT
DOCUMENTS COMMITTEE

CHANGE ORDER
Change Order No. 11
Date of Issuance: November 14, 2024 Effective Date: 2/2/2023
Owner: Village of Edgar Owner's Contract No.:
Contractor: Staab Construction Corporation Contractor’s Project No.: 4638
Engineer:  Cooper Engineering Company Engineer's Project No.: 20540057
Project: Edgar WWTF Upgrade Contract Name:
The Contract is modified as follows upon execution of this Change Order:
Description: 1. Remove the cover and mechanism from the 22 ft clarifier - $4,960.00
2. Sandblast and paint the North primary clarifier rake arms $6,751
Attachments: Explanation for why this needs to be added, and Staab’s proposal.
CHANGE IN CONTRACT PRICE CHANGE IN CONTRACT TIMES
[note changes in Milestones if applicable]
Original Contract Price: Original Contract Times:
Substantial Completion: August 30, 2024
$.7,563,000.00 Ready for Final Payment: December 30, 2024

days or dates

@[Deepease] from previously approved Change | [therease] [Beerease] from previously approved Change

Orders No. 0 to No. 10 : Orders No.__ 0 toNo._8 :
Substantial Completion: 0
$.168,945.59 Ready for Final Payment: 0
days
Contract Price prior to this Change Order: Contract Times prior to this Change Order:
Substantial Completion: ‘May 1, 2025
$7,731,945.59 Ready for Final Payment: July 1, 2025

days or dates

@[Deemase] of this Change Order: @[Deepease] of this Change Order:

Substantial Completion: _0

$11,711.00 Ready for Final Payment: O
days or dates
Contract Price incorporating this Change Order: Contract Times with all approved Change Orders:
Substantial Completion: ‘May 1, 2025
$7,743,656.59 Ready for Final Payment: July 1, 2025

days or dates

ﬁgpMMEN% ACCEPTED: ACCEPTED:
By: L(,,/./ opd/ BY: By:

Engir@er (if required) Owner (Authorized Signature) Contractor (Authorized Signature)
Date: yrYeary:: Date Date
‘// ’
Approved by Funding Agency (if applicable)
By: Date:

Title:

EJCDC® C-941, Change Order.
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.
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staab

Staab PM Change Order Estimate

construction

corporation

GARY STRAND File: 4638- CO PCO: 25 PCO Item #: 1

COOPER ENGINEERING CO Date: 11/05/2024

2600 COLLEGE DR Project: 4638- EDGAR WWTF

RICE LAKE, WI 54868 Re: Cost to remove 22’ Clarifier Cover and Clarifier mechanism, including weirs & baffles.

Phase Description Comments Qty UM Material Indirect Rent Hours | Rate Labor Sub Equip Totals
24135- - Equipment Demo 22' Clarifier Removal 1 LS 100 20 111 2,220 2,320
" 24135-012- | Demo RFP Cover Remove and Disposal of 22' 1] s 500 18 111 1908 | - 2,498
- Cover o -

Total Cost 600 38 4,218 4,818
Percent Margin 15.00%
Margin 90 90
Contract Price Sub-Total 690 4,218 4,908

12200~ - BONDS 52
Contract Price Total 4,960

Clarifications / Exceptions:

5 Project Manager: \R\&R\ %w\&.\%&i The contract completion date to be increased TBD calendar days.
LEON HAFFENBREDL Vh\mo:.:mmm:gma_m@mﬁmm_uoo.ooa Price subject to change after 30 days.
p. 715-387-8429201 f. 715-384-4846
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corporation

Staab PM Change Order Estimate

GARY STRAND File: 4638- CO PCO: 29 PCO Item #: 1
COOPER ENGINEERING CO Date: 11/05/2024
2600 COLLEGE DR Project: 4638- EDGAR WWTF
RICE LAKE, WI 54868 Re: Cost to sandblast & coat one primary clarifier rake arms.
Phase Description Comments Qty UM Material Indirect Rent Hours | Rate Labor Sub Equip Totals
10010- - Supervision 10 CLH 2 136 272 o2
99100- - Painting 2| Ls 3 111 333 m.wmw - 6,116
Total Cost 5 605 5,783 6,388
Percent Margin 5.00%
Margin 289 289
Contract Price Sub-Total 605 6,072 6,677
12200- - BONDS 74
Contract Price Total 6,751
Clarifications / Exceptions:

6 Project Manager: .R\&%\\ ‘w\%& The contract completion date to be increased TBD

LEON _._>_u_nmzm_~m_u_.§mo:.:mmm:gma_@mﬁmmcoo.ooa
p. 715-387-8429201 f. 715-384-4846

StaabPMChangeOrderEst.rpt

calendar days.
Price subject to change after 30 days.
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