COOPER
ENGINEERING

December 2, 2024

Ms. Jennifer Lopez
Village of Edgar
P.O. Box 67
Edgar, WI 54426

Re: Change Order # 12 — WWTF Upgrade Project
Dear Jennifer:

| have prepared Change Order No 12 for the Village Board’s review and approval.

Item 1. - Bart asked if the contractor could investigate the drain valve for the south primary clarifier when
they were excavating in the area. It was found that the valve operator extension had failed and needed to
be replaced. Staab provided the replacement from supplies on site.

Item 2 - During the time the north primary clarifier was off for replacement of the weirs and baffles, Staab
was requested to remove the inlet pipe to see if a PVC plug Bart had been missing was lodged inside it.
Actually, 2 plugs and a cast iron valve box cover were found and removed.

Item 3 - When the contractor was excavating for the removal of the existing final clarifier splitter box, the
piping was installed much deeper that the record plans indicated which resulted in the need for temporary
trench shoring and pumping of groundwater to stabilize the trench and surrounding piping.

Item 4 — During construction it was found that the space between the Aeration Basin covers was wide
enough to invite someone to walk between them, and the outside edge needed to be protected due to the
risk of falling. Sections of aluminum railing will be installed to guard this area on both the north and south
basins.

Item 5 — When the North Primary Clarifier was not in service for replacement of the weirs, baffles, and
scum box, it was found that the aluminum skimmer mechanism had corroded at the point of attachment to
the skimmer arm and needed to be replaced.

| have reviewed these items, and recommend the Board approve them as change order No 12.

Sincerely,

Gary Strand, P.E.
Cooper Engineering

ak

Enclosures

G:\2020-proj\20540057\Cor\241202 Itr Lopez Strand Change Order 12.docx
Phone: 715.234.7008
Fax: 715.234.1025
e-mail: info@cooperengineering.net
2600 College Drive, P.O. Box 230
Rice Lake, WI 54868-0230




ENGIREERS HOINT QONTRECT
BOCUMENTS COMMITTEE

CHANGE ORDER
Change Order No. 12
Date of Issuance; December 9, 2024 Effective Date; 2/2/2023
Owner; Village of Edgar Owner's Contract No.:
Contractor: Staab Construction Corporation Contractor's Project No.: 4638
Engineer:  Cooper Engineering Company Engineer's Project No.: 20540057
Project: Edgar WWTF Upgrade Contract Name:

The Contract is modified as follows upon execution of this Change Order:
Daescription: 1. Repairs to the South Primary Clarififer Drain Valve - $1,583.00
2. Clean out valve box cover and 2 PVC plugs from the North Primary Clarifier influent pipe - $466.00

3. Extra work removing existing splitter box for final clarifiers due to deeper pipe elevations than record
plans indicated and ground water pumping - $2,942.00

4, Add handrailing on the Aeration Basins between the ends of the covers (4 places) -~ $1,444.00
5. Fabrication costs for the North Primary Clarifier scum skimmer arm - 54,242.00
Attachments: Explanation for why this needs to be added, and Staab’s proposal.

CHANGE IN CONTRACT PRICE CHANGE IN CONTRACT TIMES
[note changes in Milestones if applicable]
Original Contract Price: Orlginal Contract Times:
Substantial Completion: August 30, 2024
$ 7,563,000.00 Ready for Final Payment: December 30, 2024

days or dates

W[Qeerease] from previously approved Change | [lnerease] [Deerease] from previously approved Change

Orders No. 0 toNo. 11 Orders No._ 0 toNo._38 :

Substantial Completion: 0
$.180,656.59 Ready for Final Payment: 0

days

Contract Price prior to this Change Order: Contract Times prior to this Change Order:

Substantial Completion: May 1, 2025
$7,743,656.59 Ready for Final Payment: july 1, 2025

days or dates

@[Qeerease} of this Change Order: @I&e&m&e] of this Change Order:
S

ubstantial Completion: _0

$.10,583.00 Ready for Final Payment: 0
days or dates
Contract Price incorporating this Change Order: Contract Times with all approved Change Orders;
Suhstantial Completion: May 1, 2025
$.7,754,339.59 Ready for Final Payment: July 1, 2025

days or dates

RECOMMENDED: meCEP;/é ACCEPTED:
By: / . ) ' B\/: é/ By:
Engifieer (if required) cyﬂer (Authﬁrized Signature) Contractor {Authorized Signature)

Title: L v g5 st .7 Title: V{‘//qg-e, /?’Efré/&zf Title:
Date: 2 /2. /2 & Date: /;(7;?/,'20,2(/ Date:
Approved by Fundidg Agency (if applicable) ’

By: Date:

Title:

EJCDC* C-841, Change Order.
Prepared and published 2013 by the Englnears Joint Contract Documents Committee.
Pagalof1
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F MMASTER-CARR.  Ug% | invoice
630-600-3600 - /5/::{/ ] /77 7

630-834-9427 (fax)
chi.sales@mcmaster.com

Purchase Order 4638-464321-005M
Total ) . $96.12
Invoice 33967474
Billed to A
ATTENTION: Leon H .| Invoice Date 9/26/124
STAAB CONSTRUCTION CORP ) -
1800 LAEMLE AVE Payment tTerms 2% 10, Net 30
MARSHFIELD W1 54449-4639 ¢ “Beduct $1.72 on merchandlse and tax if paid by 10/6/24.
—_— ) ,
Shipped to Mail Payment to McMaster-Carr
Attention: Bryan Schwanebeck PO Box 7690
Staab Construction Corp Chicago IL 60680-7690
1800 Laemle Ave
Marshfield Wi 9-4639 Your Account 122152001
Adam Schwanebeck placed this order.
Line Product Ordered Shipped Balance Price Total
1 6436K87 Clamping Two-Piece Shaft Collar for 2-7/8" 1 1 0 81.44 81.44
Diameter, Black-Oxide 1026 Carbon Steel Each Each

I

Merchandise 81.44
M Sales Tax -5:617
Shipping 9.67
CCMMH‘#@}. ~ Total $96:12~
o J e = O
~ AL

Packing List Shipped Weight Carrier Tracking 7
2044835-01 9/25/24 31b UPS 126028360363574546 Received by Krigger 9/26/24.

\O Ty

Federal ID 36-1458720 McMaster-Carr Supply Company Page 1 of 1




Londerville Steel Enterprises, Inc.
= 141156 Woodland Drive

2 : » Wausau, WI 54401
STEEL ENTERPREES.NB/

Phone: 715-675-6193 Fax: 715-675-4828

ANDICONERETESUBRRLLY. " ;
Website: www.londervillesteel.com

e e e
= —L a
WHUSHL. WI

September 18, 2024

8:20:01AM
Page 1 of 1

Sales Order No: 4042329

STAAB CONSTRUCTION
1800 LAEMLE AVE
MARSHFIELD, WI, 54449
Attn: Aron

Phone#: (715) 387-8429

STAAB CONSTRUCTION CORPORATION
1800 LAEMLE AVE
MARSHFIELD, WI, 54449

Bill To Ship To

Customer P.O.#: 4638-464321-005 F.0.B.: Not Applicable

Terms: 1% 10 - Net 30
Salesperson 1: Jessica Burnett

Pcs Description Length Weight Price UM
1 3 SCHD 40 ALUMINUM PIPE 80" 2097 198440 F
6061
1 2-1/2 SCHD 40 ALUMINUM PIPE 10'0" 20.04 $14.7486 F
6061
17 § T
1 4X4X1/4 ALUMINUM ANGLE . l{J()[ G Ay 57.08 $9.0442 F
6061 N
S 3 \zggl“_ % W1 b MWIM, ~ S
1 1-1/2 X 1-1/2 X 1/4 ALUMINUM ANGLE 20.23 $3.3159 F
6061
2 6 X SCHD 40 STRUCTURAL PIPE / e 210" Ty 796,74 $14.3809 F
A%00 ;Umg%mu534ﬂﬁywwxﬂﬁdlﬂﬁﬁ o
. k4 P S .
8 R =" Totals 915.06
Subtotal Non Taxable
Total
Messages:

Unloading Instructions:

Due Date: 09/23/2024
Order Date: 09/18/2024
Ship Via: Londerville Truck

Extension Tax

?58‘76 E

$14749 E

$226.11 E

$82.90 E

-
=0..00

$4,219.26
9117, 26

(.29

Software Powered by Enmark Systems, Inc.



10790 § Cherry Ave. P.O. Box 809 Marshfield, WI 54449
P: 715-221-0241 E:kipp. mws@frontier.com

Staab Construction STAAB CONST.
1800 Laemle Ave ATTN EDGAR
Marshfield, W1 54449 1800 LAEMLE AVE
MARSHFIELD, W1 54449
. [ S B S Lo ey Amount
3/8" X 1-1/2" PHIL MACHINE SCREW SS 25 0.60 15.00
3/8" FLAT WASHER STAINLESS - 25 0.60 15.00
3/8" LOCK WASHERS STAINLESS 25 0.60 15.00
3/8 HEX NUT STAINLESS 25 0.60 15.00
5/g" SPLIT WASHER 18-8 50 0.60 30,00
172" LOCK WASHER S8 25 0.60 15.00
/ o
’-'—'_-'_——-'—”‘
PRy g \ 1
T Afe oy~ M
W ) _hardwpsw v
[———
- DE—
i oo
Sales Tax (5.5%) $0.00
Total $105.00




Invoice
SCC FILE Invoice #

ACTION
RECEIVED
't 1
10790 S Chetry Ave. P.O. Box 809 Marshfield, WI 54449 ggl;gsp?(’]
P: 715-221-0241 E:kipp.mws@frontier.com

Stagb Construction STAAB CONST.
1800 Laemle Ave ATIN EDGAR
Marshfield, W1 54449 1800 LAEMLE AVE
MARSHFIELD, WI 54449
Project
Description
7/8" X 3-1/2 STAINLESS BOLT 304 50 3.465 173.25
A dnflusd 72

Sales Tax (5.5%) $0.00
Tota | $173.25






