
 

Phone: 715.234.7008 
Fax: 715.234.1025 

e-mail: info@cooperengineering.net 
2600 College Drive, P.O. Box 230 

Rice Lake, WI  54868-0230 

December 6, 2023 
 
Village of Edgar 
Jennifer Lopez 
PO Box 67 
Edgar WI 54426 
 
Re: WWTF – Staab Construction, Change Order #2 
 
Dear Ms. Lopez, 
 
Attached is Change Order #2 for Staab Construction.  This change order includes six separate 
items, Items 2.01 – 2.06, details are as follows: 
 
Item 2.01, Delete Primary Clarifiers: Deduct $185,445. During shop drawing approval, it 
became apparent that significant modifications to either the clarifier or the domes would be 
needed to accommodate the stairway and bridge access. During discussions of options with the 
Village staff, it was determined that the best option would be to delete the domes.  
 
Item 2.02, Sub-cut of Soils: Add $28,006.45. During excavation for the new final clarifier, 
approximately 2-2.5 feet of soft organic clay, wood debris, and loose fill material was found 
below the proposed base of the tank foundation. After evaluation from American Engineering 
Testing, it was determined that the best course of action would be to remove this layer and 
increase the thickness of the  
crushed stone base to replace the excavated material. 
 
Item 2.03, Spare Conduit Stubs: Add $1,930. During field installation of the generator base, 
Cooper Engineering recommended adding three spare conduit stubs for possible future 
electrical needs at the facility.  
 
Item 2.04, Repair to west Wall Grit: Add $3,548. The west wall of the grit channel was showing 
significant deterioration around the slide gate openings in the past year. Also, Bart has had 
issues in the past with water splashing over the wall and creating an ice hazard in the winter. 
Staab Construction offered to remove the west wall and slide gates and pour a new, taller 
concrete wall. 
 
Item 2.05, Non-Potable Hydrants: Add $12,277. Bart requested that yard hydrants be provided 
within the domes of the final clarifiers so that he doesn’t have to have hoses laying on the stairs 
up to the walkways, and that won’t require him to constantly be draining and storing hoses 
during the winter.  
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Item 2.06, Electrical Receptacles: Add $8,843. Bart requested interior lighting and electrical 
receptacles at the walkway level of the final clarifiers. 
 
The result of this change order, Change Order #2, is a credit of $130,840.55. 
 
Sincerely, 

 
Gary Strand, P.E. 
Project Manager 
 
Enclosures 
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