COOPER
ENGINEERING

February 6, 2024

Ms. Jennifer Lopez
Village of Edgar
PO Box 67

Edgar, WI 54426

Re: WWTF — Staab Construction, Change Order No. 3
Dear Ms. Lopez:

Attached is Change Order No. 3 for Staab Construction. The project was bid with the
Village maintaining ownership of the RBC mechanisms for possible salvage to other
communities needing replacement parts. However, after the south units were removed
for construction and a potential re-use option did not become available, Staab disposed
of the units. Attached is their cost for disposal as well as a credit for the sale of the
scrap metal. The total cost, including the credit was $12,866.14.

The potential still exists for the north units to be salvaged/sold to a new community;
therefore this change order is only for the south units.

Attached is Change Order No. 3 for your consideration. If you choose to approve it,
please sign it and we will forward it to Rural Development for concurrence.

Sincerely,

Gary Strand, P.E.
Project Manager

Encl.

G:\2020-proj\20540057\Construction\WWTF Change Order Items\CO No 3240206 CO3 Ltr Strand Lopez.docx

Phone: 715.234.7008

Fax: 715.234.1025

e-mail: info@cooperengineering.net
2600 College Drive, P.O. Box 230
Rice Lake, WI 54868-0230
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CHANGE ORDER

Change Order No. 03

Date of Issuance: February 12, 2024

Owner: Village of Edgar

Contractor: Staab Construction Corporation
Engineer:  Cooper Engineering Company
Project: Edgar WWTF Upgrade

Effective Date: 2/2/2023
Owner's Contract No.:

Contractor’s Project No.: 4638
Engineer's Project No.: 20540057

Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Description: This change order includes disposal of the south RBC units.

Attachments: Work order log, invoices, and credits

CHANGE IN CONTRACT PRICE
Original Contract Price:

$.7,563,000.00

CHANGE IN CONTRACT TIMES
[note changes in Milestones if applicable]
Original Contract Times:
Substantial Completion: August 30, 2024

Ready for Final Payment: December 30, 2024

days or dates

[trerease) @ from previously approved Change
OrdersNo. 0 toNo. 2 :

$129,526.55

[frerease] [Deerease] from previously approved Change
OrdersNo._ 0 toNo._2 :

Substantial Completion: 0
Ready for Final Payment: 0

days

Contract Price prior to this Change Order:

$ 7,433,473.45

Contract Times prior to this Change Order:
Substantial Completion: August 30, 2024

Ready for Final Payment: December 30, 2024
days or dates

@[Deepease] of this Change Order:

$.12,866.14

[Hrerease] [Becrease] of this Change Order:
Substantial Completion: _NA

Ready for Final Payment: NA

days or dates

Contract Price incorporating this Change Order:

$.7,446,339.59

Contract Times with all approved Change Orders:
Substantial Completion: August 30, 2024

Ready for Final Payment: December 30, 2024

days or dates

RECOMMENDED: ACCEPTED: ACCEPTED:
By: g Yl Pu e By: By:
Engiv@er (if required) Owner (Authorized Signature) Contractor (Authorized Signature)
Title: EA & SN EE78 Title Title
Date: Date Date

2/ é//-‘zsi

Approved by Funding Agency (if applicable)
By:

Date:

Title:

EJCDC® C-941, Change Order.
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.
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EXTRA WCRK LOG

JOB: 4638 Edgar WWTF

Deobawons SEFOSE | MES R Efoen  PRC cipbrs « DMSRSE o= Qa‘tz =
File No.
Job Conditions (weather, etc):
Plan Sheet No(s).
Reason: Zémsslon from Plans & Specs [3 Change in Design B/Owner‘s Request Type: [ Unit Price: Quantity Installed =
[J Other - Describe [0 Different Site Conditions O Lump Sum 3 Time & Mt (Cost Plus)
CHARGE
EQUIPMENT HOURS Rﬁ:j o $ LABOR / NAME HouRs | CHARGE $ MATERIALS / SUBCONTRACT $
1)23/23
Excavator 350 $ 265.00]8% - JProject Mgr $ 128.00{% - SPCSae ~ WL ARTE $ -
Loader $ 165.00 (% - JSupervisor R0 s Z |$ 1220087 4y 20 o -Ho Sy Do 3 -
Dozer 700 $ 254001($% - |Field Crew Lot 2. |$ 111001822700 CSEE HARTER PN E =
Tractor Backhoe (TBL) $ 103.001% - |Field Crew <eE€ = $ 111.00 220,20 ] NVOIC E) $ -
Compactor - Bomag $ 1200018 - |Field Crew $ 111001 % - markup materials - 15% % Lé 4_}6' / 7
Crane -50 TN $ 2200018 - % 56'5 2)\
Crane - 80-85 TN 2. |$ 31800 % 4534_,@0 $ ]
Crane - 110 TN $ 3280019 - $ s
Skidstesr 7 $ 79009 59,00 |Yard $ 75009 - $ -
Truck Crane (mileage) $ 3.2_5 $ - JFab Shop $ 110.00| % - $ -
Truck Crane (rental) $ 12500% - $ s
*click here for external rental rates markup subcontract - 5% $ -
Subtotal $7G4 pgSubtotal $4 9%,p0]Subtotal $5/03.8
TOTAL 84 5 8599

*includes fuel & maintenance; does not include operator If @ repair or fix has the potential to be greater than $5,000 you must notify Jeff Graves so he can put the
insurance company on notice. EVEN iF we think the problem is the sub’s or vendor’s to fix.

IMPORTANT - THIS REPORT TO BE TURNED IN DAILY

Method of Payment

[ Change Order - Owner

O Back Charge - Sup / Sub

Owner's Rep / Engr / Sup / Sub Signature & Printed Name

F:ACUST\_P4638 Edgar WWTF\_Supervisor Forms\Extra Work Logs\638 Extra Work Log MASTER

-

Copied to:

[ Other

O owner {3 Inspector O Engineer

Staab Construction Corporation Signature & Printed Name

10/5/2023



:}1?.{ staab EXTRA WORK LOG JOB: 4638 Edgar WWTF

Bgir construction

corporation ofY
Describe Work: F’K&M\S\) E MEDNR FRow~ RBC LLAET S & WXSPere (Y —
File No.
Job Conditions (weather, etc):
Plan Sheet No(s).
Reason: [&1 Omission from Plans & Specs [0 Change in Design E/Owner‘s Request Type: J Unit Price; Quantity Installed =
[J Other - Describe O ifferent Site Conditions {0 Lump Sum [J Time & Mt {Cost Plus)
CHARGE
EQUIPMENT HOURS Rﬁ;i;t::' $ LABOR / NAME HOURS C:A;;(EEE $ MATERIALS / SUBCONTRACT
1123/23
Excavator 350 $ 265.00)% - [Project Mgr $ 128.001% - $
Loader $ 165.00|$ - |Supenvisor 2 $ 122.00 $344.001 3
Dozer 700 $ 25400|8% - [Field Crew s B = $ 111.00 | $33390 $
Tractor Backhoe (TBL) $ 103.00]|% - [Field Crew —esl 3 $ 111.00 [ $233 B $
Compactor - Bomag $ 1200018 - {Field Crew $ 111.001% - markup materials - 15% %
Crane - 50 TN $ 220.001{% - 1 $
Crane - 80-85 TN 3 $ 318.00 $Ci5)_| 50 $
Crane - 110 TN $ 32800|% - $
Skidsteer 3 |8 7900|8237 p|Yard $ 7500(8 - $
Truck Crane (mileage) $ 325(% - |Fab Shop $ 110.00]$ - $
Truck Crane (rental) $ 12500 $ - $
*click here for external rental rates markup subcontract - 5% $
Subtotal 3] | @1, ppfSubtotal $] 032 pgSubtotal $
TOTAL $2, 223402 )

*includes fuel & maintenance; does not include operator if @ repair or fix has the potential to be greater than $5,000 you must notify Jeff Graves so he can put the
insurance company on notice. EVEN IF we think the problem is the sub’s or vendor’s fo fix.

IMPORTANT - THiS REPORT TO BE TURNED IN DAILY Copiedto: [J Owner [ Inspector  {J Engineer
Method of Payment O Change Order - Owner [0 Back Charge - Sup / Sub O Other
Owner's Rep / Engr / Sup / Sub Signature & Printed Name Staab Construction Corporation Signature & Printed Name

F:\CUST\_P4638 Edgar WWTF\_Supervisor Forms\Extra Work Logs¥4638 Extra Work Log MASTER

10/5/2023



Eastaab EXTRA WORK LOG JOB: 4638 Edgar WWTF

Sgv construction

Describe ;o:k:r i f(é:‘;lmflé N\Eb\ﬂ FRBN\ R%(—— WT% + DSDO%E (0/ 5Da/te_-zgl
File No.

Job Conditions (weather, etc):

Plan Sheet No(s).

Reason: [2 Omission fram Plans & Specs [ Change in Design E~0wner's Request Type: [ Unit Price: Quantity Installed =
] Other - Describe {0 Different Site Conditions O tump Sum O Time & Mt (Cost Plus)
CHARGE
EQUIPMENT HOURS Rﬁ:ﬁ a’ t:'?' $ LABOR / NAME HOURS c:ﬁgE $ MATERIALS / SUBCONTRACT $
1123123
Excavator 350 -' $ 26500189 [' ww Project Mgr $ 128.00( 9% - $ -
Loader $ 16500 (% - {Supervisor %@m,\) Yz |3 12200(3 Ky $ .
Dozer 700 $ 254.00 | $ - |Field Crew Leawee  [Ye |$ 111.00 $932:50 $ .
Tractor Backhoe (TBL) $ 103.00(% - |Field Crew "'ﬁW\‘ —['{z $ 111.00 3@3;. =) $ <
Compactor - Bormnag $ 120001 % - [Field Crew ) $ 111.00{% - markup materials - 15% $ -
Crane - 50 TN § 220001{%$ - $ -
Crane - 80-85 TN H |8 31800|8) )79 b $ -
Crane - 110 TN $ 328005 - s -
Skidsteer $ 790018 - |Yard $ 7500(%$ - 3 -
Truck Crane (mileage) $ 325 % - |Fab Shop $ 11000 $ - $ -
Truck Crane (rental) $ 12500 % - $ -
*click here for external rental rates markup subcontract - 5% $ =
Subtotal $3 |27 op[Subtotal a,? =58 [Subtotal $ .
ToTAL w8540 TOTHL For woRH=$/4393.69

*includes fuel & maintenance; does not include operator If @ repair or fix has the potentiai'to be greater than $5,000 you must notify Jeff Graves so he can put the
insurance company on notice. EVEN IF we think the problem is the sub’s or vendor’s to fix.

IMPORTANT - THIS REPORT TO BE TURNED IN DAILY Copledto: (] Owner  [J Inspector [ Engineer
Method of Payment [ Change Order - Owner [J Back Charge - Sup / Sub O Other
Owner's Rep / Engr/ Sup / Sub Signature & Printed Name Staab Construction Corporation Signature & Printed Name

FACUST\_P4838 Edgar WWTF\_Supervisor Forms\Extra Work Logs\4638 Extra Work Log MASTER 10/5/2023



169901 RINGLE AVE
RINGLE, WI 54471
888-804-8556 / FAX 715-446-5400

INVOICE

Invoicc
Invoice Da

Due Date: 11/20/2023

Bill To: SCEC FILE | Service Address:
STAAB CONSTRUCTION L\Q)Ib% STAAB CONSTRUCTION
1800 LAEMLE AVE 1800 LAEMLE AVE
MARSHFIELD W1 54449 ACTION |DATE! BY MARSHFIELD WI 54449
USA RECEVED \[G | 1¥

OK T PAY
COPIESTO

Customer #: 01-20409 8

69

WASTE .
Date Description Quantity Rate __Amount
** SUR _ACCT: 01- 73641 STARB CONSTRUCTION ______M——"”"—-
202 M
10/31/2023 ROLL OFF MONTHLY RENT 1.00 125.000 125,00
WORK ORDER#: 485529 NOT EoR h"'""‘““*-e»»..,,.,,‘
10/02/2023 40YD DELIVERY ﬁ BC D ISPOSHL 1,00 T 170,00
10/02/2023 | FUEL SUR el Raiinaiieco sl N 2500
| ER# 1 455476
10/05/2023 40YD DUMP & LEAVE 1.00 555.00
10/0512023 FUEL SURCHARGE 111.00
10/05/2023 40YD WEIGHT FEE 4.10 4%.000 102,90
10/05/2023 FURL SURCHARGE 20,58
WORK ORDER# : 496595
1070672023 40YD DUMP & LRAVE 1.00 555.00
10/06/2023 FURL SURCHARGE 111,00
10/06/2023 40YD WEIGHT FEE 2.86 49.000 42.14
10/062023 | FUEL SURCHARGE =] 8.43
WORK ORDER#: 456600
10/09/2023 40YD DUNP & LEAVE 1.00 555.00
10/09/2023 FUBL SURCHARGE 111.00
10/09/2023 | 40YD WEIGHT FER 49,000 21.56
10/09/2023 FUEL SURCHARGR 4.31
WORK ORDER{ 515214
10/11/2623 40YD DUMP & LEAVE 1.00 555.00
10/11/2023 FUEL SURCHARGE 111,00
107112023 | 40YD WEIGHT FEE 3.44 ) 43,000 70.56
10/11/2023 FUEL BURCHARGE 14,11
WORK ORDER# : 515215
10/11/2023 | A0YD DUMP & LEAVRE 1.00 555,00
10/11/2023 | FUEL EURCHARGE 111,00
10/11/2023 A0YD WEIGET FEE 3.15) 49,000 58,31
10/11/2023 FURL SURCHARGE 11.66
WORK ORDER#: 515216
10/12/2023 40YD DONE PICKUP 1.00 555.00
10/12/2023 FUBL SURCHARGE . 111.00
10/12/2023 40¥D WEBYIGHT FRE (3.49 > 49.000 73.01
10/12/2023 | PUEL SURCHARGE = 14.60




169901 RINGLE AVE

S INVOICE
888-804-8556 / FAX 715-446-5400 :

Invoice #: 527872
Invoice Date: 10/31/2023
Due Date: 11/20/2023

Bill To: Service Address:
STAAB CONSTRUCTION STAAB CONSTRUCTION
1800 LAEMLE AVE 1800 LAEMLE AVE
MARSBFIELD WI 54449 MARSHFIELD WI 54449
USA

Customer #: 01-20409 8

...............................................................................................................

Bub-Account:

Sub Total 3,993.48
Fesp 773.69
Total 4,767.17

We offer automatic payment options!
Please email arfoxvalley@harters.net for
additional informalion,

To view your account and manage online
payments, visit www.hartersfvd.com
Your online access code is 0033303

Sub Total 3,993.48
Total Fees 773.69
Total Invoice 4,767.17
Current 31-60 Days 61-90 Days 91+ Days Please pay BALANCE DUE
4,767.17 125,00 0.00 0.00 4,892,17
Ccustomex #: 01-20409 8 Invoice #: 527872
Sexvice Address: 1800 LAEMLE AVE For Period; OCTOBER

Page 2
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