COOPER
ENGINEERING

February 6, 2024

Ms. Jennifer Lopez
Village of Edgar
PO Box 67

Edgar, WI 54426

Re: WWTF — Staab Construction, Change Order #5
Dear Ms. Lopez:

Attached is a proposal from Staab Construction adding snow guards to the east side of
the storage building roof. Since sliding snow/ice has the potential to cause considerable
damage to vehicles entering/leaving the east door, as well as people traveling between
the shop and storage building, we recommend adding the snow guards.

Attached is Change Order No. 5 for your consideration. If you choose to approve it,
please sign it and we will forward it to Rural Development for concurrence.

Sincerely,

Gary Strand, P.E.
Project Manager

Encl.

G:\2020-proj\20540057\Construction\WWTF Change Order ltems\CO No 5\240206 CO6 Ltr Strand Lopez.docx

Phone: 715.234.7008

Fax: 715.234.1025

e-mail: info@cooperengineering.net
2600 College Drive, P.O. Box 230
Rice Lake, WI 54868-0230
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CHANGE ORDER

Change Order No. 05

Date of Issuance: February 12, 2024

Owner: Village of Edgar

Contractor: Staab Construction Corporation
Engineer:  Cooper Engineering Company
Project: Edgar WWTF Upgrade

Effective Date:
Owner's Contract No.:
Contractor’s Project No.: 4638
Engineer's Project No.: 20540057
Contract Name:

2/2/2023

The Contract is modified as follows upon execution of this Change Order:

Description: Add snowguards to the East side of the heated storage building

Attachments: Proposal from Staab

CHANGE IN CONTRACT PRICE
Original Contract Price:

$.7,563,000.00

CHANGE IN CONTRACT TIMES
[note changes in Milestones if applicable]
Original Contract Times:
Substantial Completion: August 30, 2024

Ready for Final Payment: December 30, 2024

days or dates

[aerease] @ from previously approved Change
OrdersNo. 0 toNo. 4 :

$.48,450.41

[trerease] [Peerease] from previously approved Change
OrdersNo._ 0 toNo._4 :

Substantial Completion: 0

Ready for Final Payment: 0

days

Contract Price prior to this Change Order:

$7,514,549.59

Contract Times prior to this Change Order:
Substantial Completion: August 30, 2024

Ready for Final Payment: December 30, 2024

days or dates

@[Deerease] of this Change Order:

$.6,481.00

[frerease] [Peerease] of this Change Order:
Substantial Completion: _NA

Ready for Final Payment: NA

days or dates

Contract Price incorporating this Change Order:

$.7,521,030.59

Contract Times with all approved Change Orders:
Substantial Completion: August 30, 2024

Ready for Final Payment: December 30, 2024

days or dates

REC MENDED:
By: s ﬁ oo BY:

Engineér (if rvequired)
Title:

Date:

ACCEPTED: ACCEPTED:
By:
Owner (Authorized Signature) Contractor (Authorized Signature)
Title
Date

2 Title
> /¢)24 Date
14 /

Approved by Funding Agency (if applicable)
By:

Date:

Title:

EJCDC® C-941, Change Order.
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.
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Staab Staab PM Change Order Estimate

oo Ppriioliniia o n

GARY STRAND File: 4638- CO PCO: 13 PCO Item #: 1

COOPER ENGINEERING CO Date: 02/02/2024

2600 COLLEGE DR Project: 4638- EDGAR WWTF

RICE LAKE, WI 54868 Re: Cost for snow guards on east side of storage garage

Phase Description Comments Qty UM Material Indirect Rent Hours | Rate Labor Sub Equip Totals

133418- - Pole Building System 0 SF 6,105 6,105
Total Cost 6,105 6,105
Percent Margin 5.00%
Margin 305 305
Contract Price Sub-Total 6,410 6,410

12200- - BONDS 71
Contract Price Total 6,481

Clarifications / Exceptions:

Project Manager: -y MMW The contract completion date to be increased TBD calendar days.

LEON HAFFENBREDIWIeon.haffenbredl@staabco.com Price subject to change after 30 days.
p. 715-387-8429201 f. 715-384-4846

StaabPMChangeOrderEst.rpt

Page 1 February 02, 2024



From: Anderson, April

To: Anderson, April
Subject: FW: [EXTERNAL]RE: Snow Gaurds
Date: Friday, February 2, 2024 1:54:33 PM
Attachments: image006.png

image007.png

image008.png

image010.png

Project Coordinator / Marketing Manager
Phone: 715-387-8429 ext. 216
Email: april.anders staabco.com

1800 Laemle Ave
Marshfield, WI 54449
100% Employee Owned
B paccbosi e
40 Years and Still
Building
From: Kevin Kops <Kevin.Kops@mortonbuildings.com>

Sent: Thursday, February 1, 2024 11:24 AM
To: Busche, Brian <Brian.Busche@Staabco.com>

Cc: Haffenbred|, Leon <leon.haffenbredl@staabco.com>; Spencer, Aaric <Aaric.Spencer@staabco.com>
Subject: [EXTERNAL]RE: Snow Gaurds

3 rows on the East side our aluminum snow bars will be additional $6,105.00 for the Change Order.

From: Busche, Brian <Brian.B bco.com>

Sent: Thursday, February 1, 2024 11:15 AM

To: Kevin Kops <Kevin. nbuildings. >

Cc: Haffenbred|, Leon <leon.haffenbredl@staabco.com>; Spencer, Aaric <Aaric.Spencer .com>
Subject: RE: Snow Gaurds

You don't often get email from brian.busche@staabco.com. Lear is is i

This email originated tside of tr 1d ¢ perlinks or attachments, DO NOT

open attachments unless yot s safe. Please contact the IT Help Desk

nsure.




