COOPER
ENGINEERING

September 5, 2024

Ms. Jennifer Lopez
Village of Edgar
P.O. Box 67
Edgar, WI 54426

Re: Change Order # 10 — WWTF Upgrade Project
Dear Jennifer:

As construction continues, there are more changes that have been requested. When the existing 35 ft
final clarifier was dismantled for modification, Staab found that the steel grating and handrailing was is

poor condition and needed to be replaced. The price provided includes materials that match those that
will be used to extend the walkways in accordance with the current plans.

Also, the existing fiberglass cover is 40 years old and the contractor, painter, and Bart all questioned the
wisdom in cleaning and painting it (10 to 15 year paint life) with just replacing it with an aluminum cover to
match the new 50 ft cover.

Lastly, Bart also requested that the existing 22 ft final clarifier have the cover and mechanism removed,

and the tank filled with a gravel fill.

| have reviewed these items, and recommend the Board approve them as change order No 10.

Sincerely, ’

Gary Strand, P.E.
Cooper Engineering

ak

Enclosures
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Phone: 715.234.7008

Fax: 715.234.1025

e-mail: info@cooperengineering.net
2600 College Drive, P.O. Box 230
Rice Lake, WI 54868-0230




EJCDC=

ENGINEERS JOINT CONTRACT
DOCUMENTS COMMITTEE

CHANGE ORDER

Change Order No. 10

Date of Issuance: September 9, 2024

Owner: Village of Edgar

Contractor: Staab Construction Corporation
Engineer:  Cooper Engineering Company
Project: Edgar WWTF Upgrade

Effective Date:
Owner's Contract No.:
Contractor’s Project No.: 4638
Engineer's Project No.: 20540057
Contract Name:

2/2/2023

The Contract is modified as follows upon execution of this Change Order:

Description: 1. Replace the existing walkway and railing on the 35 ft final clarifier - $15,886.00

2. Replace the existing 35ft fiberglass cover with an aluminum cover, similar to the new aluminum cover on

the 50 ft clarifier- $116,085.00

3.Remove the existing 22 ft clarifier cover and mechanism, fill with pea gravel - $ 25,779.00

Attachments: Explanation for why this needs to be added, and Staab’s proposal.

CHANGE IN CONTRACT PRICE
Original Contract Price:

$.7,563,000.00

CHANGE IN CONTRACT TIMES
[note changes in Milestones if applicable]
Original Contract Times:
Substantial Completion: August 30, 2024

Ready for Final Payment: December 30, 2024

days or dates

@[Deerease] from previously approved Change
OrdersNo. 0 toNo. 9 :

$.36,974.59

[trerease] [Pecrease] from previously approved Change
OrdersNo.__ 0 toNo._8 :

Substantial Completion: 0

Ready for Final Payment: 0O

days

Contract Price prior to this Change Order:

$7,599,974.59

Contract Times prior to this Change Order:
Substantial Completion: ‘May 1, 2025

Ready for Final Payment: July 1, 2025

days or dates

@[Deepease] of this Change Order:

$.157,750.00.00

@[Deerease] of this Change Order:
Substantial Completion: _0

Ready for Final Payment: O

days or dates

Contract Price incorporating this Change Order:

$.7,757,724.59

Contract Times with all approved Change Orders:
Substantial Completion: May 1, 2025

Ready for Final Payment: July 1, 2025

days or dates

RECOMMENDED: ACCEPTED: ACCEPTED:
By: /%b/‘/ % By: By:
Engir{eer (if required) Owner (Authorized Signature) Contractor (Authorized Signature)
Title: Ei e Title Title
Date Date

Date: & /5 /2 &
/7

EJCDC’® C-941, Change Order.
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.
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Approved by Funding Agency (if applicable)
By: Date:
Title:

EJCDC® C-941, Change Order.
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.
Page 2 of 2




staab

Staab PM Change Order Estimate

no:mﬂqocn.ﬂmo:
corporation
GARY STRAND File:  4638-CO PCO: 23 PCO Item #: 1
COOPER ENGINEERING CO Date: 08/06/2024
2600 COLLEGE DR Project: 4638- EDGAR WWTF
RICE LAKE, WI 54868 Re: Remove and Replace Grating and Railing at Ex. 35' Clarifier Entrance Bridge
Phase Description Comments Qty um Material Indirect Rent Hours | Rate Labor Sub Equip Totals
10010- - Supervision 2| CLH 2 136 272 295
10020-003- | Project Management - Building 2| DLH 2 185 370  a70
‘ mw‘\_,,.o.no‘.i - \m:__&:@ Demo demo railing and grating 1 LS 6 111 666 , 666
‘ 66000- - FRP Fabrications 1 LS 10,596 10,596
) mmmos. - FRP Grating Lbr 63 SF 8 111 888 888
68113- - | FRP Railing Lbr 4| LF 12| 1 1,332 1332
Total Cost 10,596 30 3,528 14,124
Percent Margin 15.00%
Margin 1,589 1,589
Contract Price Sub-Total 12,185 3,528 15,713
12200- - BONDS 173
Contract Price Total 15,886

Clarifications / Exceptions:

Project Manager:

L eore Hladienbial

LEON _‘_>_u_...mzw_mm_u_m\~\_wo:.smmm:cﬂmn_@mﬁmmcoo.83

p. 715-387-8429201

f. 715-384-4846

The contract completion date to be increased TBD calendar days.

Price subject to change after 30 days.

StaabPMChangeOrderEst.rpt

Page 1 August 06, 2024



mﬂmm—u Staab PM Change Order Estimate

construction

corporation

GARY STRAND ) File: 4638- CO PCO: 24 PCO Item #: 1
COOPER ENGINEERING CO Date: 08/21/2024
2600 COLLEGE DR Project: 4638- EDGAR WWTF
RICE LAKE, WI 54868 Re: Cost to provide an aluminum dome on the 35' clarifier
Phase Description Comments Qty UM Material Indirect Rent Hours Rate Labor Sub Equip Totals
10010- - Supervision 308 | CLH 8 136 1,088 1,088
10020-001- | Project Management - General 308 | CLH 8 185 1,480 4480
.. .mﬁwm-oof Remove & Reset Clarifier Cover Reset Cover (-40 Hrs), Disposal 1 EA 500 (8) 111 (888) Ammwwzv
of Cover (+32 Hrs)
99100- - Painting Credit to delete painting of existing 1 LS (29,521) (29,521)
cover
133423- - Aluminum Dome Materials 35' Diameter 962 SF 3,000 93,089 96,089
. H_wmxﬁm...uow. Aluminum Dome Install 962 SF 298 111 33,078 33,078
Total Cost 500 3,000 306 34,758 (29,521) 93,089 101,826
Percent Margin 15.00% 15.00% 5.00% 15.00%
Margin 75 450 (1,476) | 13,963 13,012
Contract Price Sub-Total 575 3,450 34,758 (30,997) | 107,052 114,838
12200- - BONDS 1,247
Contract Price Total 116,085
Clarifications / Exceptions:
Project Manager: gﬁ\ &\Rw%&i The contract completion date to be increased TBD calendar days.
LEON I>_n_nmzwmmUr?m\_mo:.:mmmzvqma_@mﬁmm_uoo.oo:g Price subject to change after 30 days.
p. 715-387-8429201 f. 715-384-4846
StaabPMChangeOrderEst.rpt Page 1 August 21, 2024



mﬂmm—u Staab PM Change Order Estimate

construction

OOT_UO_de_O_J

GARY STRAND File: 4638- CO PCO: 25 PCO Item #: 1
COOPER ENGINEERING CO Date: 09/05/2024
2600 COLLEGE DR Project: 4638- EDGAR WWTF
RICE LAKE, WI 54868 Re: Cost to remove 22' Clarifier Cover
Phase Description Comments Qty UM Material Indirect Rent Hours Rate Labor Sub Equip Totals
24135- - Equipment Demo 22' Clarifier Removal 1 LS 100 20 111 2,220 2,320
24135-012- Demo RFP Cover Remove and Disposal of 22' 1 LS 500 24 111 2,664 ‘ m_\_mA\
= — S oo<m—. e —
312324 - Drainage & Bedding Stone Fill Clarifier with Pea Rock 175 | ccy 7,448 2,333 58 111 6,438 .  1e219
, 400510-108- | 8 Pipe Coring LBR Two holes in tank bottom 2| EA 200 6 111 666 866
400519-106- | 6 IN DI Pipe Demo Cap existing pipes 4| LF 400 8 | sss ] - 1288
Total Cost 8,648 2,333 116 12,876 23,857
Percent Margin 15.00% 15.00%
Margin 1,297 350 1,647
Contract Price Sub-Total 9,945 2,683 12,876 25,504
12200- - BONDS 275
Contract Price Total 25,779

Clarifications / Exceptions:

Cost to remove 22' Clarifier Cover and fill tank with pea rock.

NOTES:

1) It's our understanding the Owner will facilitate Sludge Removal and pay related costs.
2) Deduct $2320.00 if the Owner keeps the Clarifier Mechanism in place.

" Z " Z 4
Project Manager: Leon Nw\%i The contract completion date to be increased TBD calendar days.
[
LEON HAFFENBREDL leon.haffenbredi@staabco.com Price subject to change after 30 days.

p. 715-387-8429201  f. 715-384-4846

StaabPMChangeOrderEst.rpt Page 1 September 05, 2024




