COOPER
ENGINEERING

July 31, 2024

Ms. Jennifer Lopez
Village of Edgar
P.O. Box 67
Edgar, WI 54426

Re: Change Order # 9 — WWTF Upgrade Project
Dear Jennifer:

As construction continues, there are more small changes that come up. Bart had asked if a couple of
valves by the chlorine contact tank could be replaced since they were difficult to impossible to operate.

Staab wanted the Village to install downspouts on the pump building (it has roof scuppers) to try to get it
to dry out so the exterior could be painted. All the rain has made that difficult. The walls hardly get dried
out before it rains again. Also, they suggested it would help to prevent mold growing on the north side in
the future as well.

Bart had asked for an electrical disconnect on the clarifier mechanism at the clarifier drive unit. Normally,
maintenance is performed by locking out the electrical controls at the control panel, but Bart felt that it
would be beneficial for him if he could shut it off at the drive itself rather that multiple trips up and down
the stairs to enable him to perform maintenance on it.

Last of all (for this month) | noticed that the sampler arrangement was using the previous non-functioning
samplers as sumps for the current samplers, and they were not able to be sealed from the interior used
that way. As a result, there is a lot of sewer gas in the control building on sample days. This is not good
for the employees, or the electrical equipment, so we asked for a cost to re-arrange the piping to provide
sumps that could be vented to the exterior, and not use so much effluent for the effluent sampler. (This is
just clear water that could be discharged, but instead gets sent back thru the WWTF and has to be
treated again).

| have reviewed these items, and recommend the Board approve them as change order No 9.
Sincerely,

/‘ A //

Gary Strand, P.E.
Cooper Engineering

ak

Enclosures
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Phone: 715.234.7008

Fax: 715.234.1025

e-mail: info@cooperengineering.net
2600 College Drive, P.O. Box 230
Rice Lake, WI 54868-0230
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ENGMECRS JOINT CONTRACT
DOCUMENTS COMMITTEE

CHANGE ORDER

Change Order No. 09

Date of Issuance: August 12, 2024

Owner: Village of Edgar

Contractor: Staab Construction Corporation
Engineer:  Cooper Engineering Company
Project: Edgar WWTF Upgrade

Effective Date: 2/2/2023
Owner's Contract No.:

Contractor’s Project No.: 4638
Engineer's Project No.: 20540057
Contract N'ame:

The Contract is modified as follows upon execution of this Change Order:

Description: Provide an electrical disconnect at the new final clarifier for ease-of maintenance (add

$1,160.00)

Modify the current sampler piping in the existing control building to minimize return water to the heginning
of the plant and to properly vent the sampler sumps (add $3,167.00).

Provide downspouts on the pump building to prevent future mold due to moisture on the exterior (add

$1,434.00).

Replace existing non-functioning valves at the existing chlorine contact tank (add $4,100.00).

Attachments: Explanation for why this needs to be added, and Staab's proposal.

CHANGE IN CONTRACT PRICE
Original Contract Price:

$.7,563,000.00

CHANGE IN CONTRACT TIMES
[note changes in Milestones If applicable]
Original Contract Times:
Substantial Completion: August 30, 2024

Ready for Final Payment: December 30, 2024

days or dates

W[Dee#ease] from previously approved Change
OrdersNo. 0 toNo. 8 :

$27,113.59

[increase] [Decrease] from previously approved Change
Orders No.__ 0 toNo._8 :
Substantial Completion: 0

Ready for Final Payment: 0

days

Contract Price prior to this Change Order:

$7,590,113.59

Contract Times prior to this Change Order:
Substantial Completion: May 1, 2025

Ready for Final Payment: July 1, 2025

days or dates

@[&e&r&a&e} of this Change Order:

$9,861.00

ncrease])[Peerease] of this Change Order:
Substantial Completion: _0

Ready for Final Payment: 0

days or dates

Contract Price incorporating this Change Order:

$.7,599,974.59

Contract Times with all approved Change Orders:
Substantial Completion: May 1, 2025

Ready for Final Payment: July 1, 2025

days or dates

RECOMMENDED: ___

By: \ By:

ACCEPTED:

ACCEPTED: ﬂ
Bv: 4 (l’“\'m: = i

A .
Eng’fneer (if required)
Title: “ Ao b 7 A MR Title

Owner (Authorized Signature)

Date 7-31-24

Contractor (Authorized Sighature)
Title Kevin J. leick, Sr. Vice

Date: 7z / 8 ) fad Date
7 7

EJCDC® C-941, Change Order.

Prepared and published 2013 by the Engineers loint Contract Documents Committee,

Pagelof2
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Approved by Funding Agency (if applicable)
By: Date:
Title:

EJCDC" €341, Change Order.
Prepared and published 2013 by the Engineers Jolnt Contract Docunients Commilttee.
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N\ Sargent
@ Electric 3148 Mid Valley Drive
Company De Pere, Wl 54115

www.sargenielecliric.com

7-9-24
Change Order#- CO#008
Project: Edgar WWTF

Subject: C.O.P for adding a disconnect to the final clarifier.

Sargent Electric appreciates the opportunity to provide a proposal for procurement and
installation of a 4x rated 3 pole disconnect inside the clarifier for the clarifier motor.

Materials: $ 482.33
Labor: $ 609.67
Equipment: $ 0.00
Total Lump Sum $1,092.00

ltems Included and Qualifications:

y ! This proposal is valid for 30 days due to the volatility of the commaodities market.
The proposal materials may be re-quoted after that time.

2 The proposal is based upon a 40-hour-a-week schedule.
3. The proposal is based upon a verbal request from Leon Haffenbredl.
4, Scope of work includes the following:
4.1. Procurement and installation of a 4x rated 3 pole disconnect for the final
clarifier.
4.2. Procurement and installation of the associated mounting stand, fittings,
and terminations for the disconnect.
5. Schedule: Work will begin once written acceptance is received.

ltems Not Included

1 Shift work or premium time costs outside of proposed schedule.
2 Sales Tax.
3. Surface remediation.

4 Clean-up outside of electrical scope.



Sargqnt 3148 Mid Valley Drive
Elecii oo wiche”
ompany ' '

Forklift and hoisting by cranes.
Portable restrooms and wash stations.
Liquidated damages.

Work to be performed by other trades.
Dumpsters.

oo NOm

If there are any questions concerning this proposal, please do not hesitate to contact
me.

Respectfully,

%JZ/M

.Sargent Jake Krenke | Project Manager
Elgl%tngn 3148 Mid Valley Dr. | Depere, WI 54115
P ; y Cell: 920.472.3565
Email: JKrenkef@sargenlelectric.com
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ENGINEERING

Phone: 715.234.7008

Fax: 715.234.1025
e-mall: info@cooperenginesring.nat
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Change Order

Job Name: EJoo.c  (AJasic [Lodef — Date: (o~ 5-24
Work Preformed ati Bl To:
= ?o. [ )E

Description of work dons at ahove mentioned joh

_Supply oewd Tasial! Gulie s D s gttt

Material Cosh
Tax (.,056)
Labor Cast:
10% Profit & Overhoad:
Total Cost of this Chango Order: / / 350
b
Gwner Raop, Signsture: Date:

PHD Roof Doc. Signature: 7' ﬂﬁ @_,{__, pates G "$72Y

3405, Milwaukee Street Fredonia, W1 53021 | Phone: 262/692-3900 1 Fax: 262/692-3909
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