


 

Phone: 715.234.7008 
Fax: 715.234.1025 

e-mail: info@cooperengineering.net 
2600 College Drive, P.O. Box 230 

Rice Lake, WI  54868-0230 

 

February 6, 2024 

 

 

 

Ms. Jennifer Lopez 

Village of Edgar 

PO Box 67 

Edgar, WI  54426 

 

Re: WWTF – Staab Construction, Change Order No. 3 

 

Dear Ms. Lopez: 

 

Attached is Change Order No. 3 for Staab Construction.  The project was bid with the 

Village maintaining ownership of the RBC mechanisms for possible salvage to other 

communities needing replacement parts.  However, after the south units were removed 

for construction and a potential re-use option did not become available, Staab disposed 

of the units.  Attached is their cost for disposal as well as a credit for the sale of the 

scrap metal.  The total cost, including the credit was $12,866.14. 

 

The potential still exists for the north units to be salvaged/sold to a new community; 

therefore this change order is only for the south units. 

 

Attached is Change Order No. 3 for your consideration.  If you choose to approve it, 

please sign it and we will forward it to Rural Development for concurrence. 

 

Sincerely, 

 

 

 

Gary Strand, P.E. 

Project Manager 

 

Encl. 
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