ENGINEERS JOINT {.O\IHACI
DOCUMENTS COMMITTE

CHANGE ORDER

Change Order No. 05
Date of Issuance: February 12, 2024 Effective Date: 2/2/2023
Owner: Village of Edgar Owner's Contract No.:
Contractor: Staab Construction Corporation Contractor’s Project No.: 4638
Engineer:  Cooper Engineering Company Engineer's Project No.: 20540057
Project: Edgar WWTF Upgrade Contract Name:
The Contract is modified as follows upon execution of this Change Order:
Description: Add snowguards to the East side of the heated storage building
Attachments: Proposal from Staab
CHANGE IN CONTRACT PRICE CHANGE IN CONTRACT TIMES
[note changes in Milestones if applicable]
Original Contract Price: Original Contract Times:
Substantial Completion: August 30, 2024
$ 7,563,000.00 Ready for Final Payment: December 30, 2024
days or dates
[frerease] @ from previously approved Change | [trerease] [Beerease] from previously approved Change
OrdersNo. 0 toNo. 4 : OrdersNo._ QO toNo._4 :
Substantial Completion: 0
$.48,450.41 Ready for Final Payment: 0
days
Contract Price prior to this Change Order: Contract Times prior to this Change Order:
Substantial Completion: August 30, 2024
S 7,514,549.59 Ready for Final Payment: December 30, 2024
days or dates
@[Deerease] of this Change Order: [tnerease] [Beerease] of this Change Order:
Substantial Completion: _NA
$ 6,481.00 Ready for Final Payment: NA
days or dates
Contract Price incorporating this Change Order: Contract Times with all approved Change Orders:
Substantial Completion: August 30, 2024
$.7,521,030.59 Ready for Final Payment: December 30, 2024
days or dates

RECOMMENDED:; ,,.--—; A EPTED
e B
Enginéer (if required) Autfiorized Slgnature) rﬁ;}o‘}?&uthonzed Signature)
Title Be in

Title: E N Grn i Title l/ //q;e, ﬁ‘eg ben J. Lee, President
Date: _2_// 6//:2 </ Date 215/ 202 Date  2-21-24

Approved by Funding Agency (if applicable)

By: Date:

Digitallysi by STEPHEN.OPATIK
Title: S I EI I IEI 1 @I / EI ” i Date: 2024.03.01 15:21:07 -06'00'

EICDC’ C-941, Change Order.
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.
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COOPER
ENGINEERING

February 6, 2024

Ms. Jennifer Lopez
Village of Edgar
PO Box 67

Edgar, WI 54426

Re: WWTF — Staab Construction, Change Order #5

Dear Ms. Lopez:

Attached is a proposal from Staab Construction adding snow guards to the east side of
the storage building roof. Since sliding snow/ice has the potential to cause considerable
damage to vehicles entering/leaving the east door, as well as people traveling between

the shop and storage building, we recommend adding the snow guards.

Attached is Change Order No. 5 for your consideration. If you choose to approve it,
please sign it and we will forward it to Rural Development for concurrence.

Sincerely,

Gary Strand, P.E.
Project Manager

Encl.

G:\2020-proj\20540057\Construction\WWTF Change Order Items\CO No 5\240206 CO6 Ltr Strand Lopez.docx

Phone: 715.234.7008

Fax: 715.234.1025

e-mail: info@cooperengineering.net
2600 College Drive, P.O. Box 230
Rice Lake, WI 54868-0230



mailto:info@cooperengineering.net
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From: Anderson, April

To: Anderson, April
Subject: FW: [EXTERNAL]IRE: Snow Gaurds
Date: Friday, February 2, 2024 1:54:33 PM
Attachments: image006.png

imageQ07.png

image008.png

image010.png

ﬁf/mlé Onderson

Project Coordinator / Marketing Manager
Phone: 715-387-8429 ext, 216
Email: ilL.anderson@staabco.com

1800 Laemle Ave
Marshfield, WI 54449
100% Employees Owned
i
40 Years and Still
Building

From: Kevin Kops <Kevin.Kops@m nbuildings. >
Sent: Thursday, February 1,2024 11:24 AM

To: Busche, Brian <Brian.Busche@Staabco.com>
Cc: Haffenbred|, Leon <leon.haffenbred|@staabco.com>; Spencer, Aaric <Aaric.Spencer@staabca.com>

Subject: [EXTERNAL]RE: Snow Gaurds

3 rows on the East side our aluminum snow bars will be additional $6,105.00 for the Change Order.

From: Busche, Brian <Brian.Busche co.com>
Sent: Thursday, February 1, 2024 11:15 AM
To: Kevin Kops <Kevin.K ortonbuildings.com>

Cc: Haffenbred|, Leon <leon.haffenbred|@staabco.com>; Spencer, Aaric <Aaric.Spencer@staabco.c

Subject: RE: Snow Gaurds

You don't often get erail from brian busche@staabico.com: Learn
VARNING S THIS e nEa R T B NEAe T . Gzt
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