COOPER
ENGINEERING

November 5, 2024

Ms. Jennifer Lopez
Village of Edgar
P.O. Box 67
Edgar, WI 54426

Re: Change Order # 11(Revised) — WWTF Upgrade Project

Dear Jennifer:

| have revised change order #11 to reflect the Village Board's discussions last month. Bart requested that
the 22 ft final clarifier be removed. This clarifier has not been used for quite some time, and it has no use
for the foreseeable future. However, the cost for complete removal is not justifiable either. | have
attached Staab’s estimate for removal of just the fiberglass cover and the mechanism. The village can
supply and install granular fill with minimal compaction, since the concrete structure will remain in place.
The second item is the painting of the rake arm in the north primary clarifier. When the clarifier was
drained to install the new weirs and baffles, Bart requested that the rake arm be sandblasted and painted
since the painter still had all his equipment on site to do it, and it would extend the life of it going forward.

| have reviewed these items, and recommend the Board approve them as change order No 11.
Sincerely,

Gary Strand, P.E.
Cooper Engineering
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Enclosures
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Phone: 715.234.7008

Fax: 715.234.1025

e-mail: info@cooperengineering.net
2600 College Drive, P.O. Box 230
Rice Lake, WI 54868-0230
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] Staab PM Change Order Estimate
construction

corporation

GARY STRAND File: 4638- CO PCO: 25 PCO Item #: 1
COOPER ENGINEERING CO Date: 11/05/2024

2600 COLLEGE DR Project: 4638- EDGAR WWTF

RICE LAKE, WI 54868 Re: Cost to remove 22" Clarifier Cover and Clarifier mechanism, including weirs & baffles.

Phase Description Comments Qty UM Material | Indirect Rent Hours | Rate Labor Sub Equip Totals
24135- - Equipment Demo 22' Clarifier Removal 1 LS 100 20 111 2,220 2,320
24135-012- Demo RFP Cover Remove and Disposal of 22" 1 LS 500 18 111 1,998 2,498

Cover

Total Cost 600 38 4,218 4,318

Percent Margin 15.00%

Margin 90 90

Contract Price Sub-Total 690 4,218 4,908
12200- - BONDS 52

Contract Price Total 4,960
Clarifications / Exceptions:

Project Manager: .R\g\§ ﬁg&i The contract completion date to be increased

LEON I>_u_umzwmm_u_.gﬂmos.:mmm:v_.ma_@ﬂmmuoo.83 Price subject to change after 30 days.
p. 715-387-8429201  f. 715-384-4846

StaabPMChangeOrderEst.rpt

TBD calendar days.
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] Staab PM Change Order Estimate
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corporation

GARY STRAND File: 4638-CO PCO: 29 PCO Item #: 1
COOPER ENGINEERING CO Date: 11/05/2024 )
2600 COLLEGE DR Project: 4638- EDGAR WWTF

RICE LAKE, WI 54868 Re: Cost to sandblast & coat one primary clarifier rake arms.

Phase Description Comments Qty UM Material Indirect Rent Hours | Rate Labor Sub Equip Totals
10010- - Supervision 10 | CLH 2 136 272 272
99100- - Painting 2 LS 3 111 333 5,783 6,116

Total Cost 5 605 5,783 6,388
Percent Margin 5.00%
Margin 289 289
Contract Price Sub-Total 605 6,072 6,677
12200- - BONDS 74
Contract Price Total 6,751
Clarifications / Exceptions:
Project Manager: ‘R\g\\ g@& The contract completion date to be increased TBD calendar days.

LEON HAFFENBREDL™ leon. haffenbredi@staabco.com
p. 715-387-8429201  f. 715-384-4846

StaabPMChangeOrderEst.rpt

Price subject to change after 30 days.
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ERGINIEERS I0INT COITRAGT
DOCUMENITS COMMITTEE

CHANGE ORDER
Change Order No. 11
Date of Issuance: November 14, 2024 Effective Date: 2/2/2023
Qwner: Village of Edgar Owner's Contract No.:
Contractor; Staab Construction Corporation Contractor’s Project No.: 4638
Engineer:  Cooper Engineering Company Engineer's Project No.: 20540057
Project: Edgar WWTF Upgrade Contract Name:
The Contract is modified as follows upon execution of this Change Order;
Description: 1. Remove the cover and mechanism from the 22 ft clarifier - $4,960.00
2, Sandhlast and paint the North primary clarifier rake arms $6,751
Attachments: Explanation for why this needs to be added, and Staah’s proposal.
CHANGE IN CONTRACT PRICE CHANGE IN CONTRACT TIMES
[note changes In Milestones if applicable]
Original Contract Price: Original Contract Times:
Substantial Completion: August 30, 2024
$ 7,563,000.00 ) Ready for Final Payment: December 30,2024
days or dates
wmgemase] from previously approved Change | [irerease] [Becrease] from previously approved Change
Orders No. 0 to No. 10 OrdersNo.__ 0 toNo,_8 :
Substantial Completion: 0
$.168,945.59 Ready for Final Payment: 0
days
Contract Price prior to this Change Order: Contract Times prior to this Change Order:
Substantial Completion: May 1, 2025
$7,731,945.59 Ready for Final Payment: July 1, 2025 )
days or dates
@[Qeemase] of this Change Order: ncrease][Pecrease] of this Change Order:
Substantial Completion: _0
$11,711.00 Ready for Final Payment: 0
days or dates
Contract Price incorporating this Change Order: Contract Times with all approved Change Orders:
Substantial Completion: May 1, 2025
$.7,743,656.59 Ready for Final Payment: July 1, 2025
days ordates
REGOMMENDED: _ meep D; ; W
By: Lty " Zold BY: By: :
Engifeer (if required) Owher (Authorized Signature) Contrécjud%horizeq Sigpature)
Title: B ds rhndodiilt Title )/ Yps Vs Title  Pre sidént Benjamin J. lee
patet s/ S o/ > of Date /y/tt /252  Date  11-13-24
7 v o
Approved by Funding Agency (if applicable)
By: Date:

Diai . STEPHEN OPA
Title: S I EI I IEI I SI / KI ” E Date: 2024.11.14 08:49:05 -06'00"

EJCDC’ €941, Change Order,
Prepared and published 2018 by the Engineers Joint Contract Documents Committee.
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