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& CHANGE ORDER
& Change Order No. 06
; Date of Issuance; April 8, 2024 Effective Date: 2/2/2023
E Owner: Village of Edgar Owner's Contract No,:
E Contractor: Staab Construction Corpotation Contractor's Project No.; 4638
& Engineer:  Cooper Engineering Company Engineer's Project No.: 20540057
Project: Edgar WWTF Upgrade Contract Name;

The Contract Is modified as follows upon executlon of this Change Order:

Description: Add 4 wall outlets and 2 exterlor switchable dawn to dusk lights - $3,150.00
Add 2 lab windows - $4,264.00

Add railing on wet well declk in pump room - $6,046.00

Attachments: Proposals from Staab for each item.

CHANGE IN CONTRACT PRICE CHANGE IN CONTRACT TIMES
[note changes in Milestones if applicable]
Origlnal Contract Price; Original Contract Times:
Substantial Completlon: August 30, 2624
$ 7,563,000,00 Ready for Final Payment: December 30, 2024
days or dates
lincrease] {Decreasd) from previously approved Change | inerease] [Deerease} from previously approved Change
OrdersNo. 0~ toNo. 5 : OrdersNo._0 toNo._4 :
Substantial Completion: O
$.41,969.41 Ready for Finai Payment: 0
days
Contract Price prior to this Change Order: Contract Times prior to this Change Order:
Substantial Completion: August 30, 2024
$7,521,030.59 Ready for Final Payment: December 30, 2024
days or dates
@[Beerease] of this Change Order: [increase] [Decrease) of this Change Order:
Substantial Completion: _NA
$ 13,460.00 Ready for Final Payment: NA
days or dates
Contract Price incorporating this Change Order: Contract Times with all approved Change Orders:
Substantial Completion: August 30, 2024
$.7,534.490.59 Ready for Final Payment: Becember 30, 2024
days or dates
RECOMMENDED: ACCEPTED: g Mj@eo-
By: jw,fﬁé:@ By: W@;(%Z By: _ Yy
Engiheer (if required) owfer (Authorlzed Signature) conteaftoptAuthorized Signature)
Title: E A popnie et Tite  (f/lose %’%ﬂf' Title Be?g’ n UJ, Lee,President
Date: </ // 2/ 2024 Date /0% /2 Date 4-22-24~"

Approved by Funding Agency (if applicable}

By: SIEEHEN_QEAILK_DigitaIIy signed by STEPHEN OPATIK  Date:
T DaEter 200 T3 U8E557 U5 U0

Title:
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