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CHANGE ORDER
Change Order No, 07
{ Date of Issuance: April 8, 2024 Effective Date; 2/2/2023
Owner: Village of Edgar Owner's Contract No.:
Contractor: Staab Construction Corporation Contractor’s Project No.: 4638
Engineer:  Cooper Engineering Company Engineer's Profect No.: 20540057
Project: Edgar WWTF Upgrade Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Description: Provide temporary electrical panels, supervisory contral panel, and temporary standby
generator for aeration basih operation untll final electrlcal equipment is installed

Attachments: Explanation for the need and Proposal from Staab,

CHANGE IN CONTRACT PRICE CHANGE IN CONTRACT TIMES
[note changes in Milestones If applicable]
Orlginal Contract Price: Original Contract Times:
Substantial Completion: August 30, 2024
$7,563,000.00 Ready for Final Payment: December 30, 2024
days or dates
acrease] (Decreasd] from previously approved Change | [ierease] (Deerease] from previously approved Change
OrdersNo. 0 toNo. 5 Orders No._ 0 toNeo._4 :
Substantial Completion: 0
$28,509.41 Ready for Final Payment: 0
( days
} Contract Price prior to this Change Order: Contract Times prior to this Change Order:
| Substantial Completion: August 30, 2024
4 7,534,490.59 Ready for Final Payment: December 30, 2024
days or dates
@{Qe&m&a&] of this Change Order; @[Beeafease] of this Change Order:
Substantial Completion: _244
$.45,482.00 Ready for Final Payment: 183
days or dates
Contract Price Incorporating this Change Order: Contract Times with all approved Change Orders:
Substantial Completion: May 1, 2025
$7,579,972.59 | rReady for Final Payment: July 1, 2025
days or dates
RECOMMENDED: Gtgyz <%CEP y:
By: A o BY: »A By: F //{’Lu
Englnedr (If fequired) Ow @ (Autiforized Signature) tontr%lr/}n orized Signature)
Title: £ A @ sooiiont Title lp 't /aye_ /(/ I Title Benj . lee, President
Date: _ <3 [ )2 ¢f Date __ ¢// 77/ o2l Date 93 by
| Approved by Funding Agency {if applicable)
By: STEPHEN-OPATIK- Digitally signed by STEPHEN OPATIK  Date:
( Title: oo '
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