EJCDCS

THOINTENS JONT SOTTIRAET
DOCULIENYS COMMINTEE

CHANGE ORDER
Change Order No. 08

Effective Date:
Owner's Contract No.:
Contractor’s Project No.: 4638
Engineer's Project No.: 20540057
Contract Name:

Date of Issuance: June 10, 2024 2/2/2023
Owner: Vlillage of Edgar

Contractor: Staah Construction Corporation
Engineer,  Cooper Engineering Company

Project: Edgar WWTF Upgrade

The Contract Is modifled as follows upon execution of this Change Order:
Description: Provide a Compressed Air System to operate the primary sludge waste pinch valves.
Attachments: Explanation for why this needs to be added, and Staab’s proposal.

CHANGE IN CONTRACT PRICE

Original Contract Price:

CHANGE IN CONTRACT TIMES
[note changes In Milestones if applicable]
Original Contract Times:
Substantial Completion: August 30, 2024

$ 7,563,000.00 = Ready for Final Payment; December 30, 2024
days or dates
{increaseD[Decrease] from previously approved Change | [increase] [Peerease] from previously approved Change
Orders No. 0 toNo. 7 : OrdersNo._0 toNa. 7 :
Substantial Completion: 0
$.16,972.59 Ready for Final Payment: O
days

Contract Price prior to this Change Order:

$7,579,972.59

Contract Times prior to this Change Order:
Substantial Comnpletion: May 1, 2025
Ready for Final Payment: July 1, 2025

days or dates

@[@eerease] of this Change Order;

$.10,141

ncrease])[Decrease] of this Change Order:
Subsfantial Completion: _0
Ready for Final Payment: 0

days or dates

Contract Price Incarporating this Change Order:

$.7,590,113.59

Contract Times with all approved Change Orders:
Substantial Completion: May 1, 2025
Ready for FInal Payment: July 1, 2025

days or tlates

A T

Engifieer {if required)

ant@ urized Signature)

J. Lee, Prasident

Title: hob L Title _\Nlace Pres)clent Tite
Date! X Date /- 1007 U] Date _ §-27-24
Approved by Funding Agency (If applicable)
By: Digitally signed by STEPHEN OPATIK Date;
Dater 20240707 T60559 0500
Title: o

EICDC' ¢-941, Change Order.
Prepared and published 2013 by the Engineers Jolnt Contract Documents Committee,
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