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ENGINEERS JQINT GONTRACT
DOCUMENTS COMMITTEE

CHANGE ORDER

Change Order No. 02

Date of Issuance: November 28, 2023

Owner: Village of Edgar

Contractor: Staab Construction Corporation
Engineer:  Cooper Engineering Company
Project: Edgar WWTF Upgrade

Effective Date:
Owner's Contract No.:
Contractor’'s Project No.: 4638
Engineer's Project No.: 20540057
Contract Name:

2/2/2023

The Contract is modified as follows upon execution of this Change Order:

Description: This change order includes seven changes to the contract documents adding and deleting

specific items and areas of work.

Attachments: See Items 2.01 through 2.06, attached.

CHANGE IN CONTRACT PRICE
Original Contract Price:

$.7,563,000.00

CHANGE IN CONTRACT TIMES
[note changes in Milestones if applicable]
Original Contract Times:
Substantial Completion: August 30, 2024

Ready for Final Payment: December 30, 2024

days or dates

[Increase] [Decrease} from previously approved Change
OrdersNo. 0 toNo. 1

$1,314.00

[Increase] [Decrease] from previously approved Change
OrdersNo. 0 toNo._1 :
Substantial Completion: 0

Ready for Final Payment: O

days

Contract Price prior to this Change Order:

$7,564,314.00

Contract Times prior to this Change QOrder:
Substantial Completion: August 30, 2024

Ready for Final Payment: December 30, 2024

days or dates

[inerease} [Decrease] of this Change Order:

$.130,840.55

[Increase] [Peerease] of this Change Order:
Substantial Completion: _NA

Ready for Final Payment: NA

days or dates

Contract Price incorporating this Change Order:

Contract Times with all approved Change Orders:
Substantial Completion: August 30, 2024

$.7.,433,473.45 Ready for Final Payment: December 30, 2024
days or dates
RECOMMENDED: . ACCEPTED: 7 AC :
By: 7 il |_a i L L]: L_ﬂ,,q By: By:

Englne'er (if required)

Title: Eae (e kA

utharized Signature)

Owner {Authorized Signature) %
Title Title Bénjgmin/J. Lee, President

Date: // Zc? 2023 Date

Date 12-5-73

Approved by Fundmg Agency (if applicable)
By:

Date:

Title:

EJCDC® C-941, Change Order.
Prepared and published 2013 by the Engineers Joint Contract Dacuments Committee.
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November 29, 2023

Change Order #2
Edgar WWTF Upgrade, 20540057

Change Order #2 includes the following changes to the contract documents:

ltem 2.01
Delete primary clarifier covers. (Alternate 1)

During shop drawing approval, it became apparent that significant modifications to either the
clarifier or the domes would be needed to accommodate the stairway and bridge access. During
discussions of options with the Village staff, it was determined that the best option would be to
delete the domes.

Alternate # bid price: $190,000

Deduct for shop drawings: ($4,555)

Credit: $185,445

Item 2.02

Sub-cut of unsuitable soils under new 50 ft clarifier

Actual volume of sub-cut measured = 576 yd®

Actual crushed stone base measured = 318 tons

Cost of sub-cutting: $28,006.45

Item 2.03

Additional spare conduit stubs for electrical service pad, add: $1,930
ltem 2.04

Repair to west wall of the grit channels, add $3,548

ltem 2.05

Add non-potable water yard hydrants to final clarifiers, add $12,277
Item 2.06

Add electrical receptacles at the doorway, and interior lighting for both final clarifiers, add $8,843

(Continued)



November 29, 2023

Summary of changes addressed in this change order:

Additional Cost or Credit:

2.01 (Delete Primary Clarifiers) ($185,445)
2.02 (Sub-cut of Soils) $28,006.45
2.03 (Spare Conduit Stubs) $1,930
2.04 (Repair to west wall, grit) $3,548
2.05 (Non-potable Hydrants) $12,277
2.05 (Electrical Receptacles) $8,843

Total: ($130,840.55)



Item 2.01, 4 pages

Staab Staab PM Change Order Estimate
constructgcoiq

corporat

GARY STRAND File: 4638-CO FCO: 2 PCO Item #: 1

COOPER ENGINEERING CO Date: 0712612023

2600 COLLEGE DR Project:  4638- EDGAR WWTF

RICE LAKE, W1 54860 Re: Credit to Owner to delete Zea Alum Primary Clarifier Covers

Phasa Description Commenls Qty un Material Indirect Rent Hours Rate Labar Sub Equip Totals

133423~ - Aluminum Dome Materials {3.067)| SF {146,150) {146,150}

133423-002- Alum Domes Alt 1 LER (3,067){ SF {270) kil (28.970) {29,970)
Total Cost {270) {29,970} {146,150) {176,120}
Percent Margin 5.00%
Margin (7,508} {7,308)
Contract Price Sub-Total (29,970) (153,4568) (183.428)

12200 - BONDS (2.017)
Contract Price Total {185,445)

Clarifications / Exceptions:

R, IR

Project Manager: ,Z_M}{z W@Qdﬂ The contract campletion date to be increased TBD calendar days.

LEON HAFFENBREDLWaon.haffenbrsdl@staabco.cem Price subject to change after 30 days.

p. 715-387-8429201  f. 715-3B4-4846

StaabPMChangeOrderEst.rpt Page 1 Juty 26, 2023




Gary Strand

From: Roger Strand

Sent: Monday, July 24, 2023 8:29 AM

To: Gary Strand

Subject: FW: [EXTERNAL](TC # 9576) EDGAR_SD 4638-133423-SECT 13300 DOMES_RES - Cost

Proposal for deleting two 31-ft domes entirely from TC Supply scope

Hi Gary, this is in your wheelhouse. Roger

From: Haffenbredl, Leon <leon.haffenbred|@staabco.com>

Sent: Monday, July 24, 2023 7:46 AM

To: Roger Strand <rstrand@cooperengineering.net>

Subject: FW: [EXTERNAL}(TC # 9576) EDGAR_SD 4638-133423-SECT 13300 DOMES_RES - Cost Proposal for deleting two
31-ft domes entirely from TC Supply scope

Hi Roger, we should discuss the credit below for the two covers and how to process the change order. Thanks

astaaly | fffuind

ﬂa construction | sr. Project Manager/Estimator
corporatilon]Phone: 715-387-8429 ext 201
100% EMPLOYEE OWNED | Mobile: 715-305-7972

A58 Email: leon.haffenbredi@staabco.com

B |

2% b

Pl
~,

1800 Laemle Ave
Marshfield, Wi 54449

From: Casey Whalen <casey.whalen@tankconnection.com>

Sent: Friday, July 21, 2023 9:30 AM

To: Haffenbred|, Leon <leon.haffenbred|@staabco.com>

Cc: Anderson, April <April.Anderson@Staabco.com>; 9576 - STAAB CONSTRUCTION - EDGAR, Wi
<9576@tankconnection.com>; Adam Nelson <anelson@tankconnection.com>

Subject: [EXTERNAL](TC # 9576) EDGAR_SD 4638-133423-SECT 13300 DOMES_RES - Cost Proposal for deleting two 31-ft
domes entirely from TC Supply scope

Hi Leon:

Per your inquiry into the credit offering if the two small domes {nominally 31-ft diam) were to be deleted / eliminated in
their entirety from TC's scope of Supply for this project, we can offer the following:

Remove 2 @ nom. 31-ft diam domes from TC scope: CREDIT to Staab = $146,150.

Ths credit offer is valid for your acceptance through COB Friday July 28, 2023.

Regards,



Casey

On Thu, Jul 20, 2023 at 3:37 PM Haffenbredl, Leon <leon.haffenbredi@staabco.com> wrote:

Casey, we're still waiting for your costs for the small domes.

E2staab |l fffuind
¢ construction

=P Cc orpaoration| gy Project Manager/Estimator
100% EMPLOYEE OWNED

Phone: 7156-387-8429 ext 201
Mobile: 715-305-7972

Email: leon.haffenbredi@staabco.com

1800 Laemle Ave

Marshfield, Wi 54449

From: Casey Whalen <casey.whalen@tankconnection.com>
| Sent: Friday, July 14, 2023 8:44 AM
| To: Anderson, April <April.Anderson@Staabco.com>; Haffenbred|, Leon <leon.haffenbredl@staabco.com>
| Cc: Adam Nelson <anelson@tankconnection.com>; 9576 - STAAB CONSTRUCTION - EDGAR, WI

<9576 @tankconnection.com>

Subject: [EXTERNAL}(TC # 9576) EDGAR_SD 4638-133423-SECT 13300 DOMES_RES

‘ Hi April:
We will study these Dome Submittal Comments from the Engineer in the coming days.

Please be advised, however, that it will not be possible for us to provide a full resubmittal (of just the large dome,
. with or without the two small domes?) by July 21st.

e e T TR



e There is an unresolved issue of whether or not the dome sidewalls (for all three domes) need to be made
taller - that is a constructive change, and cannot proceed in any case without a Change Order from Staab

covering same;

e Isthe proposed resubmittal supposed to include drawings and details of the two small domes that may get
eliminated? Adding more Engineering and Drafting labor on our side into a re-submittal on those two domes
only reduces the credit amount that Staab/Engineer/Owner might be entitled to in the case the two small
domes are in fact deleted from the project.

Regards,

Casey

. | | On Fri, Jul 14, 2023 at 8:18 AM Anderson, April <April.Anderson @staabco.com> wrote:

Adam

Please find attached the submittal review for EDGAR_SD 4638-133423-SECT 13300
DOMES_RES.

Acknowledge Engineer’s comments within, respond to each and provide a full resubmittal
by July 21st

The two small domes may get eliminated

Thank you

NOTICE: This email and any attachments are considered confidential and intended for the addressee only. If you have
received this email in error, please notify the sender as soon as possible and delete this email. If you are not the
intended addressee, any dissemination, distribution or copying of this message is strictly prohibited by law.
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HAAS SONS, INC. TICKET #

HAAS TRANSPORT, INC. ,H202087
Date:: -7~ 23 Truck # L&/ Drivers Printed Name: STEv/4.  CEBLA
(QUAD, TR, WATER, SPREADER, REDIMX)
Company Hauling: ,/7/'4;45 Bill to: STHAAR  ComPac
Haul From: ENAE  ww T E Haul to: £ERESL Wit ALl Pumd S rTe
RO.# Material: LW CLASS 1 £ 181>
Leased To: _S574A1K (o Approved By:
Time In: (202 Time Out: _S &0 Total Hours: ? l
. EMPTY WEIGHT: TIME: AM EMPTY WEIGHT: TIME:_ .- - PM
GROSS WEIGHT TIME GROSS WEIGHT II#E
/) 52 16 b A
2, /e REES 7. _ 1 uls [ |5
3, /G uihe T3¢ 8, [l gds /35
4, / le ot > od 0. b _gg;, 730
5. )t yds E2¢ w _Neyds g/5
6. Mouds S0 2, [leulds 2355
7. / é—‘? ds Fos— [l ﬂt;m' S S
8. /b ‘5'4/{/«' WZs
9, /o uds F4S
10. (e uds /005 s
11, /nga{-f [CZ5 .
" Hloqde 133 m
B //fgﬁ Nes  x
14. / é’l/ﬂ}—‘ 1z 51 29,
15. /(o 4ds |ZZ25 s

Haas Sons/Transport Is not responsible for any damage to owner's TOTAL LOADS 2,2 .
property due to the weight of the equipment.and material. ( et
Property owner acknowledgment: e ' EOE

203 E. BIRCH STREET * THORP, Wi 54771 « 715-669-5469 » FAX: 715-869-7489
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HAAS SONS, INC.
HAAS TRANSPORT, INC.

TICKET #
H146471

D m e —
Date; &7 O LB

)
Company Hauling: /7 7 745

e ey
Truck # \-’“"7

“HYAN Ry miand
Drivers Signature:

<{QUAD, 1RI, WATER, SPREADER, REDI-MIX)
Bill to:

\,:;: T[,; @‘,{3 G AR ST T AL

: L’.‘:G €708
Haul From:

LR TER. TTES AT mE. P

E0EAE Dumb ok

A Haul to:

pos 7 LAk i 1 E

0 MNATE

Materlal: _ "

Leased To:

Approved By:

o

AV
Time In: £ &7 &4~

el

Time Out: = - & Total Hours: (e )53

EMPTY WEIGHT: TIME: AM EMPTY WEIGHT: TIME: PM
GROSS WEIGHT TIME GROSS WEIGHT TIME
Lo e eI 16.
) /‘ A0 A 17.
3, /4D L8y 18.
4, LD /735 19.
5, /Ll G e g0
6. /L0 /S 21.
7 // L0 ARV 22.
s, / AD 208 23.
9 /LD =
w S LD 35
n /L 337
w /LD 403 4
13 :’J"‘ A0 'é‘jISfé 8.
14 /4D 500
15. - 30.
2111?5'5@?&?3!Lﬁfﬁﬁi?:fﬂ?%%;%;};ff e TOTAL LOADS __/ 4/
o EOE




acthin - aset cav

CRY P

HAAS SONS, INC. Hie 57
HAAS TRANSPORT, INC. e

§-/5-22 337 KA TR,
Date: Truck # Drivers Signature: Vel MR
/:2 e (QUAD, TRI, WATER, SPREADER, REDI-MIX} . :} ":’"J;\ ,4}"‘ 7] S
Company Hauling: /AR5 Bill to: Chnl G
I S —~ FDGAR. T ATE I
Haul From: 7 7 HERS  Higen ok Haulto: 7 /2-s4r araesy VLA~
P.O.# Materlal: _2 !w“ (/ RS N TR RSN Ty f‘\.,,jum .
Leased To: Approved By:
. SNV e
Time In: 7 o Time Out: “ Total Hours:
7 Yo i L -
EMPTY WEIGHTr GOt TIME:_/ ™" """ AM EMPTY WEIGHT: TIME: PM
GROSS WEIGHT TIME GROSS WEIGHT TIME
TETY Ty M TS
L S (ol “A0 16
F ey B S B
g L B B
2. /L B e R N 2
3. 18.
4, 19.
5 20.
6. 21.
7' 22. A e
8. 23,
9. 24,
10. 25.
11. 26.
12. 27.
13. : 28.
14. 29;
15. 30.
Haas Sons/Transport is not responsible for any damage to owner’s 2
property due to the weight of the equipment and-mig eflal, - TOTAL LOADS
.’*’”f / . -
Property. ownér ackr "wledgment. ! ,-,q, é [/:7" l,,..- 7 EOQE

Ak N
E2 A




HAAS SONS, INC. -
HAAS TRANSPORT, INC. H1o7873

Date: 6.'7}/ - ‘QOZ I Truck # 3§/5 | D%%Prlnted Namet

(QUAD TR, WATER, SPREADER, REDI-MIX)
Company Hauling: /ZI{M,'JT WM __ Bill to: ABCAEL €y W fene L _
Haul From: A;H.ﬂ Haul to:[‘£ 4. 7 ,!1_/ >,
RO.# Matetrial: &%f"i’/ Wl g praar
Leased To: : Approved By:
Time In: é’:‘@ﬁ/‘}/ﬂ’(’: Time Out: } / fgf 4»‘? / Total Hours:
EMPTY WEIGHT: <L D,4%)  TIMEL] 30 AM  EMPTY WEIGHT: TIME: _____PM
GROSS WEIGHT TIME GROSS WEIGHT TIME
L 71930 b3y, e
2. 7/ 970\{'7 /{21 17.
5 74,390 /57 s
4, 733 i 55133 19.
5, g?/ 57;.0 ?”3 20,
6. _7:2 0o ?;’L/é 21.
7. 73 /40 lﬁﬂﬁﬁi e %ﬁ.—'
8. 23
9. 24.
10. ' 25.
11. 26.
12. 27.
13, 28.
14. 29.
15, ' 30.
. “
Haas Sons/Transport I not responsible for any damage to owner's TOTAL LOADS 47
aroperty due to the weight of the equipment a S o o _
Property owner acknowledgment: /ﬁ:/:, ,, N N\ EOE

203 E. BIRCH STREET - THORP wi 54771 * 715.669-5469 ¢ FAX: 715-669]-?480




HAAS SONS, INC. ~ TICKET #
HAAS TRANSPORT, INC. H183432

Date:_(r- o8 Truck # UA;REATER N Drivers Printed Name: -_f"{:/ t) {C«g f,/L
Company Hauling: /f"f?_\, . | | Bill to: S;Lr b g_’}i,-nc: /.c-{*:;,..,‘..»\_
Haul From: /ir/ it . Haul to: l?ic/f;;,,.»f. [ TF
RO.# Materlal: %/U Ly z'-—:?."’\ L old .
------- v T e
Leased To: Approved By:”"’.z_'_’,..'_ e _x_‘j’.ﬁ: j'i-sff—#’“‘“
Time In: / £ 0o Time Out: f;!'“’";;ﬁ fi Total Hours:ﬁ &Sﬁg’
EMPTY.WEIGHT: _~94/ % TIME: AM EMPTY WEIGHT: TIME: PM
GROSS WEIGHT TIME GROSS WEIGHT TIME
1. 21230 {EAVIVEENST]
2, "77! (1l AT s 17,
3. IR /TH bromes, 18.
a, 2N 4 pn 19,
5. pINENYS N 3Ban, 20,
6. R L3 b 21,
7. 1250 [l por 22
8. ot & 42 530 Jhs = A Q6T 23,
9, e S 16,35 ¢y 24.
10 25.
11. 26.
12, 27.
13. 28,
14. 29,
15. : | 30.
{aas Sons/Transport Is not responsible for any damage to owner's TOTAL LOADS \7

sroperty due to the weight of the equipment and material.

EOE

roperty owner acknowledgment: . ; : )
203 E. BIRCH STREET * THORP, Wl 54771 « 715-669-5469 » FAX: 715.669-7489
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2\ Sargent
@ Electric 3148 Mid Valley Drive
: | Company De Pere, WI 54115

www.sargentelectric.com

11-2-23
Change Order#- CO#003
Project: Edgar WWTF

Subject: C.O.P for adding additional spare conduits to the service pad.
Sargent Electric appreciates the opportunity to provide a proposal for procurement and

installation of 3 additional 2" conduits at 20’ each and 3 additional 3” conduits at 20’
each to be stubbed out from the service pad.

Materials: $ 234.30
Labor: $ 1573.84
Equipment: $ 10.59
Total Lump Sum $1,818.73

Items Included and Qualifications:

1. This proposal is valid for 30 days due to the volatility of the commaodities market.
The proposal materials may be re-quoted after that time.

2. The proposal is based upon a 40-hour-a-week schedule.
3. The proposal is based upon an email request from Gary Strand.
4. Scope of work includes the following:
4.1. Procurement and installation of 3-2” spare PVC conduits stubbed from the
service pad. 20’ each with end caps.
4.2. Procurement and installation of 3-3” spare PVC conduits stubbed from the
service pad. 20’ each with end caps.
5. Schedule: Work will begin once written acceptance is received.

Items Not Included

1 Shift work or premium time costs outside of proposed schedule.
2 Surface remediation.

3. Clean-up outside of electrical scope.

4 Forklift and hoisting by cranes.



N Sargent 3148 Mid Valley Drive
Electric De Pere, WI 54115
Com pany www.sargentelectric.com

Portable restrooms and wash stations.
Liquidated damages.
Work to be performed by other trades.

© N o -

Dumpsters.

If there are any questions concerning this proposal, please do not hesitate to contact
me.

Respectfully,

ﬁé& rientke

’ Sargent Jake Krenke | Project Manager
Electri
Clg%ggny 3148 Mid Valley Dr. | Depere, WI 54115
Cell: 920.472.3565
Email: JKrenke@sargentelectric.com
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Sargent

Electric 3148 Mid Valley Drive
Company De Pere, WI 54115

www.sargentelectric.com

11-15-23
Change Order#- CO#004
Project: Edgar WWTF

Subject; C.0.P for adding lights and receptacles to new and existing clarifiers.
Sargent Electric appreciates the opportunity to provide a proposal for procurement and

addition of adding 2 receptacles and 3 “D” style light fixtures on single pole switches to
the existing and new clarifier.

Materials: $ 3,457.06
Labor: $4,481.92
Equipment: $ 390.13
Total Lump Sum $8,329.11

items Included and Qualifications:

1. This proposal is valid for 30 days due to the volatility of the commodities market.
The proposal materials may be re-quoted after that time.

The proposal is based upon a 40-hour-a-week schedule.
3. The proposal is based upon an email request from Leon Haffenbred|.
4. Scope of work includes the following:

4.1. Procurement and installation of 3 type “D” fixtures.

4.2. Procurement and installation of conduit and wire associated with lights
and receptacles.

4.3. Procurement and installation of 1 single pole switch and receptacle per
clarifier.

4.4. Excavation of area needed to route conduit to the clarifiers.

4.5. Sand to backfill area that is excavated.

4.6. Compactor to achieve proper compaction of backfilled material.
5. Schedule: Work will begin once written acceptance is received.

This will add approx. 3 days to the construction schedule.




Sargent 3148 Mid Valley Drive
Electric De Pere, Wi 54115
Company www.sargentelectric.com

Items Not Included

Shift work or premium time costs outside of proposed schedule.
Seal-offs as this has not been deemed a classified location.
Surface remediation.

Clean-up outside of electrical scope.

Forklift and hoisting by cranes.

Portable restrooms and wash stations.

Liquidated damages.

Work to be performed by other trades.

© 0N O RN~

Dumpsters.

If there are any questions concerning this proposal, please do not hesitate to contact
me.

Respectfully,

/QMZ/M

Jake Krenke | Project Manager

Sargent
E‘ggggny 3148 Mid Valley Dr. | Depere, WI 54116

Cell: 920.472.3565
Email: JKrenke@sargentelectric.com



