

June 14, 2024, Construction update!

Birch Street:

Weather permitting, American Asphalt will lay the final layer of asphalt during the week of June 24th.

Thomas Hill Road

S.D. Ellenbecker will be continuing the driveway approaches on Monday. During this time, it is encouraged, if possible, for you to utilize the side streets for parking to reduce some congestion on Thomas Hill Road. When parking on First Avenue, please be considerate and park as far on the side of the road (in the grass shoulder) as possible to allow the residential traffic to safely maneuver. It is advised to allow the concrete to cure for one week after placement. Garbage collection on Thomas Hill Road will continue as usual, and our crews will move your containers as needed. Weather permitting, American Asphalt will lay the first layer of asphalt during the week of June 24th.

Wisconsin Avenue/George Wagner Drive

We are pleased to inform you that the final water main installation is now in progress.

Garbage collection on Wisconsin Avenue and George Wagner Drive will continue as usual. Our crews will ensure your containers are moved as necessary to facilitate this process.

Please be aware that the road crew has encountered some unsuitable soil, which may require additional replacement of the road base to ensure a high-quality final product. Consequently, the drying of these soils may cause a delay in the asphalt paving.

Residents with mailboxes along the route should continue to pick up their mail from the Post Office until further notice.