



CHANGE ORDER

Project: 2024 Street & Utility Improvements
Edgar, Wisconsin

Change Order No: 1

Date: September 6, 2024

Owner: Village of Edgar

Project No: 23-1909.00

To (Contractor): Switlick & Sons, Inc
1208 Mount View Ln
Athens, WI 54411

Contract For: Street & Utility

Contract Date: 03/12/2024

You are directed to make the following changes in the Contract Documents:

Description: Reconciliatory change order for final quantities on the project for items 4, 6, 8, 9, 11, 14, 16, 20, 21, 22, 24, 26-29, 31, 33, 35, 36, 39-42, 45-51, and 55-57 = \$18,680.00
- Other Change Order Items: Remove & Replace Hydrant (\$8,500), Watermain Insulation (\$884), Inlet 506 Field Modification, Riprap & Fabric at culvert crossing (\$900) = \$12,784.00

Attachments: Pay Request #3

CHANGE IN CONTRACT PRICE (SUM)	CHANGE IN CONTRACT TIME(S)
Original Contract Price (Sum) <u>\$704,383.50</u>	Original Contract Time(s) Substantial Completion: <u>August 25, 2024</u> Ready for final payment: _____ days or dates
Net changes from previous Change Orders No. <u>0</u> to No. <u>0</u> <u>\$0.00</u>	Net changes from previous Change Orders No. <u>0</u> to No. <u>0</u> Substantial Completion: <u>0 days</u> Ready for final payment: <u>N/A</u> days or dates
Contract Price (Sum) prior to this Change Order <u>\$704,383.50</u>	Contract Time(s) prior to this Change Order Substantial Completion: <u>August 25, 2024</u> Ready for final payment: <u>N/A</u> days or dates
Net increase (decrease) of this Change Order <u>\$31,464.00</u>	Net increase (decrease) of this Change Order Substantial Completion: <u>0 days</u> Ready for final payment: <u>N/A</u> days or dates
Contract Price (Sum) with all approved Change Orders <u>\$735,847.50</u>	Contract Time(s) with all approved Change Orders Substantial Completion: <u>August 25, 2024</u> Ready for final payment: <u>N/A</u> days or dates

RECOMMENDED:


APPROVED:

ACCEPTED:

Ayres
Architect/Engineer

Village of Edgar
Owner

Switlick & Sons
Contractor

By: 
(Authorized Signature and Title)

By: _____
(Authorized Signature and Title)

By: _____
(Authorized Signature and Title)

Date: 09/09/2024

Date: _____

Date: _____

Copy to: Owner Contractor A/E Proj. Mgr. A/E Field Rep. _____